Multi Attributed Selection of  Excavation Methods in Tunneling Construction by FOROUGHI MASOULEH, MILAD
  












Building, Civil, and Environmental Engineering 
 
 
Presented in Partial Fulfillment of the Requirements 
for the Degree of Master of Applied Science (Building Engineering) at 
Concordia University 








SCHOOL OF GRADUATE STUDIES 
This is to certify that the thesis prepared 
By: Milad Foroughi Masouleh 
Entitled: Multi-Attrubited Selection of  Excavation Methods in Tunneling 
Construction  
 
 Submitted in partial fulfillment of the requirements for the degree of 
           Masters of Applied Science (Building Engineering) 
Complies with the regulations of the University and meets the accepted standards with respect to 
originality and quality. 
Signed by the final examining committee: 
Dr. A. Bagchi,                  Chair  
Dr. A. Hammad                 Examiner to Program  
Dr. A. Bagchi                            Examiner 
Dr. Z. Zhu       Examiner   
Dr. O. Moselhi       Thesis Supervisor 
 
Approved by:         





Multi Attributed Selection of  Excavation Methods in Tunneling Construction 
Tunneling construction operations are considered dynamic and complex processes. The success 
of tunneling construction projects is affected by essential factors. Various methods have been 
developed in the past, such as simulation models that facilitate and improve the tunneling 
construction processes and consequently mitigate potential time and cost overruns. Proper 
selection of excavation method is among the most important factors in tunneling project success. 
Current practices in selecting the best possible technique for excavation are based on the highest 
productivity rate as well as the availability of resources. Many of these techniques neglect the 
interdependencies and concurrency of influencing factors in selecting the best possible 
excavation method.  
In this research, a new method for selecting the most efficient excavation method for tunnels is 
developed. The method considers a series of significant factors in tunneling construction - 
namely length, cross-sectional area, geotechnical characteristics depth of the tunnel, and level of 
water table - and a variety of excavation methods, such as different types of TBMs, Road-header, 
and drilling and blasting. The factors used in the developed method were constructed based on 
knowledge extracted from literature and gained from interviews with experts and an online 
survey. The survey gathered data on the relative importance of the set of selection factors for 
different soil and project conditions. The collected information was used as input to a developed 
MCA model (AHP, TOPSIS) that ranked the methods based on their respective suitability for the 
project at hand to select the most appropriate equipment. The developed method is applied to  
real case studies to demonstrate its use and highlight its essential features. Also a sensitivity 
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analysis was carried out on each of the case studies, to identify and analyze the most sensitive 
tunneling variables affecting equipment selection. Based on sensitivity analysis geotechnical 
condition is the most sensitive factors among all effective variables in both case studies. In the 
Montreal-Laval Metro Extension, the selected method was Road Header, and in the Spadina 
Subway project EPB Mixed Shield was selected as the most favorable method of excavation. 
These results confirm the actually selected excavation methods on the two projects, and indicate 
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 Chapter 1 – Introduction 
1.1 Introduction 
Tunneling technology is used all over the world for metros, railways, road construction, and 
underground pipes, all with the maximum degree of safety and minimum impact on the surface 
(Hitachizoosen., 2008a). The decision to utilize the tunneling method may be divided by overall 
hydrological and geological conditions, tunnel cross-section,  length of continuous tunnel, local 
experience,time/cost considerations (what is the value of time in the project),  limits of surface 
disturbance, and many others factors. 
 Tunnel construction methods, both past and present, have been practiced and modified using 
different methods, such as Classical methods, primarily common in Belgian, English, German, 
Austrian, Italian, and American systems (Yagiz, 2006a). These methods had much in common 
with the primary mining/tunneling methods used until the last half of the 19th century. Today, 
however, improved technology have introduced new techniques, such as mechanical 
drilling/cutting, cut-and-cover, drills, blasts, shields, and tunnel boring machines (TBMs). To 
select and plan any of the current practice methods tunnel structures preferably should result in 
optimum solutions. Choosing the best tunneling approach,  in terms of design and structure 
solution, is not very straightforward, due to the high degree of complexity establishing such 
solutions (Y. Wang, H. W. Huang, 2007). Tunneling design includes considering countless 
parameters, each of which may result in a number of diverse effects within the fields of financial 
costs, environmental impacts, hazard-related effects, and traffic effects (Rostam & Høj, 2004). 
When it comes to making decisions regarding the tunneling method, various elements should be 
taken into account. One should consider all available facts with the goal of reaching the 
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optimal solution is seen in a life-cycle perspective  (Rostam & Høj, 2004). With the term 
"utility" describing the overall benefit of an  individual  activity, the optimal decision is 
formulated.  
Regarding the process of creating and operating tunnels as a chain of decisions, which can all be 
modeled in terms of decision trees as depicted in Figure 1, an important notion for modeling is 
the uncertainty of the information available to you. This involves not only the physical and 
statistical uncertainty in the classical sense but also the uncertainty in terms of the degree of 
belief (Rostam & Høj, 2004). 
 
 







1.2 Brief Historical Background of Tunneling 
The first human beings confronted the challenge of breaking rocks found in nature in order to 
build or create safe places to live, such as caves. Later in the Bronze Age, with the creation of 
metallic tools, and then continuing into the Iron Age era, breaking rocks was still a boundless 
challenge. For a very long time, nails and hammers were used for this chore. Heating the surface 
of the rock to be broken was an advancement at that time. The surface of the rock was heated by 
placing it in a big fire and then cooled very quickly with water, which weakened the rock and 
made it is easier to break with primary tools. This procedure was used in many applications - 
such sculpturing, mining, and tunneling - for a very long time (Stack, 1982). 
Tunneling applications developed rapidly with the creation of Quanaates by ancient Persians 
(Bybordi, 1974). Since then, tunneling has had many purposes, such as hydropower generation, 
mining, ventilation, traffic, and transportation. The various needs for tunneling and the 
development of technology led to today's method of tunneling. Various techniques of rock 
breakage in tunneling applications are now available, including drill and blast methods, which 
use explosives, and mechanical methods that use mechanical excavators, such as tunnel boring 
machines (TBM) or road headers (Stack, 1982).  
1.3 Research Motivation 
Selecting the most suitable alternative based on multi-attributed criteria has always been an issue 
for tunneling construction. Particularly in underground excavation, there is no “best method” 
since, different methods are suitable for various project conditions and owners’ construction 
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needs. Proper selection of excavation methods is among the most important factors in tunneling 
project success.  
In this research, varieties of tunneling projects and methods of excavation worldwide are 
explored.  
Literature and current practices in the selection of tunneling methods have been reviewed. In 
previous studies, various methods had been developed such as simulation models, which 
facilitated and improved the tunneling construction processes and consequently mitigated 
potential time and cost overruns. Current practices in selecting the best possible technique for 
excavation is based on the highest productivity rate as well as the availability of resources. This 
method is time-consuming and costly and requires experience and extensive knowledge. If the 
decision maker lacks such knowledge and experience, some viable alternatives may not receive 
proper attention and be left out. A gap of an integrated model which, would gather a variety of 
effective factors and alternatives in one model was found. Such an integrated model would 
accelerate the decision process and prioritize alternatives in order of suitability, based on major 
project parameters. This thesis introduces a pathway improving the selection of tunnel 
excavation methods by providing an integrated multi-attributed decision model. 
1.4 Research Objectives 
This research aims to propose a model for the selection of most suitable tunneling techniques for 
decision makers, by ranking the techniques in order of suitability, based on a set of project 
conditions. In other words, users can compare and examine the known excavation methods to 
select the best method for their tunneling projects. The selection assessment in this model will 




 Technical feasibility 
 Productivities 
 Time 
 Cost effectiveness 
 Contractual requirements 
The main objective of this research is to propose an integrated model that provides users with an 
automated and comprehensive computational platform, which considers a broad range of aspects 
for evaluation and selection of near perfect alternatives that satisfy tunnel construction needs. A 
set of tools and factors are integrated with the proposed model to assess multiple alternatives to 
determine the best feasible technique. 
To achieve the abovementioned objectives, several sub-objectives are acknowledged as follows: 
 Study and understand the tunneling construction’s different phases  
 Identify, study the factors affecting tunneling equipment selection  
 Develop a meticulous understanding of the current situation in tunneling construction and 
the suitability of existing techniques.    
 Propose a model to collect essential data regarding the equipment selection process 
(Technical feasible study)  
 Develop a multi-criteria analysis model to weight, rank, and select the tunneling 
equipment 
 Apply and analyze different scenarios to optimize equipment utilization    
Research objectives are summarized in Figure 2. 
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Research Objective
Develop  an integrated model 
for an Indication and selection 
of the tunneling equipment 
selection  
Develop a meticulous 
understanding of the current 
situation in tunneling 
construction in Canada and the 
suitability of existing techniques.   
Develop a multi-criteria analysis 
model to weight, rank, and select 
the tunneling equipment
Develop a model to collect 
essential data regarding the 
equipment selection process 
(Technical feasible study) 
Identify, study the factors 
affecting tunneling equipment 
selection 
Apply and analyze different 
scenarios to optimize equipment 
utilization   
Study of the tunneling 









 Time and Cost
 Technical Feasible study
Figure 2. Research Objectives 
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1.5 Thesis Organization 
Chapter two presents a comprehensive review of the literature in tunneling construction, 
tunneling risk assessment, multi-attribute decision analysis, factors affecting methods of 
tunneling selection, as well as current practices. Chapter three is dedicated to the developed 
model and related data collection. It describes the conducted survey and the analysis of the 
questionnaires results.  The research methodology is described as well as the preparation and 
design of the survey. Chapter four describes the application of the proposed method to two case 
studies: metro Laval extension and Spadina metro extension. The developed model is applied to 
both case studies, and the results are compared to actual project decisions. Chapter five 
represents the summary and concluding remarks of this research. Contributions and limitations 
of the developed method along with recommendations for future research work are briefly stated. 
 









2 Chapter 2 Literature Review 
2.1 Tunneling Construction Processes  
To study the tunneling construction methods, it is important to define all the tunneling steps and 
requirements in the construction of a tunneling scheme (Girmscheid & Schexnayder, 2002). 
Judgments have to be made concerning the modality of excavation such as Road-header, drill & 
blast, TBM (Mix Shield, EPB Shield, Single Shield and Gripper TBM), the material handling 
process, and the tunnel support systems. In this chapter, various activities related to the tunneling 
construction process will be explored. The purpose of this literature study is to get a general 
overview of the different construction processes involved in tunneling, and of the interaction of 
various processes involved in the context of tunneling construction. First, the main excavation 
methods - namely drill and blast, tunnel boring machine (TBM), and road-header - will be 
described. Because of the importance of the material-handling processes and tunnel support 
systems in tunneling construction, an extensive literature review specifically concerning these 
subjects will be provided subsequently. The chapter ends with a description of the influence 
factors affecting productivity, a risk assessment of tunneling construction, and multi-criteria 
analysis.  
2.2 Tunneling Excavation  
Tunneling excavation techniques are divided into three broad categories: excavation with road-
headers, drill & blast, and TBM. At present, drilling and blasting and TBM tunneling are 
considered the two most common excavation methods in tunneling  (Obeidat, Al-Barqawi, 
Zayed, & Amer, 2006a). When comparing these two methods, the performance (advance rate) 
for drill and blast is, in most cases, lower than that of TBM. Also, the total labor cost using drill 
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and blast method is higher, whereas its investment cost is lower than that of TBM technology 
(relatively low capital cost for the equipment). Drill and blast technology is cost-efficient when 
the length of the tunnel to be excavated is less than three kilometers (Girmscheid & 
Schexnayder, 2002). Cost efficiency decreases as tunnel length increases. There are also other 
significant differences between these two methods. Tunnel excavation using TBM requires a 
predetermined tunnel diameter, and assuring such a shape can be excavated accurately. In using 
the drilling and blasting method, the cross section can be of any shape. Furthermore, the drill and 
blasting method will perform better than TBM as the geology of the soil becomes complicated 
and when there are zones of disturbance (Girmscheid & Schexnayder, 2002). 
2.3  Drilling and Blasting Method 
The drill and blast process is a cyclic operation. Each round consists of four successive 
operations: drill, blast, muck, and installation of primary support. The drilling process consists of 
drilling a series of small blast holes in the tunnel face by a so-called “drill jumbo.” The number 
of holes and their locations is dependent on the type and condition of the rock, the type of 
explosive, and the blasting technique used. After all the required holes are drilled, they are 
loaded with explosives, as shown in Figure 3 (Likhitruangsilp, 2003). Once the explosives are 
loaded into the blast holes, the tunnel face is cleared and the explosives are detonated. This 
operation leads to excavated soil, which must be removed. Also, pieces of loosened rock 
remaining on the tunnel roof and walls have to be removed before the mucking process begins. 
Once this is finished, mucking machines and materials-handling equipment are mobilized, and 
the muck is hauled out of the tunnel face. After the mucking operation, primary support systems 
are installed to stabilize the opening. Primary support systems are fixed at the same time as the 
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excavation process to keep the opening stable during construction. For the drill and blast method, 
the main support is usually installed after the mucking operation is completed in each round, but 
before or during the drilling process for the next round (Likhitruangsilp, 2003). The supporting 
systems, such as electricity, ventilation, and tracks, are subsequently extended to the new tunnel 
face. The final lining is installed at some later stage, after the installation of primary support. In 
general, final lining occurs after the tunnel has been entirely excavated and supported. Common 
lining systems are monolithic concrete lining, steel segments, and pre-cast concrete segments. 
 
Figure 3. Qualified professionals are carrying out drill and blast works (MTR, 2013) 
Drill and blast methods offer the following advantages and Mitigations:  
 Fast mobilization and demobilization 
 Fastest advance in hard ground 
 Lowest cost per m3 of excavation 
 Suitable for all excavation shapes 
 Flexibility in varying geometry and geology 
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 Site sensitization of emulsions dramatically reduces site explosives inventory 
 Mobile bulk systems have reduced the time and labor required to charge a face 
 Fume reduction to acceptable levels by emulsion explosives technology 
 Damage decrease during the blasting by low energy perimeter products. 
 Profile controlled by improved drilling accuracy and tailored energy products 
 Performance enhanced by the technical capability of suppliers to manage outcomes 
 Vibration is run by accurate programmable electronic detonators, smart blast designs and 
precise metering of bulk explosives into the blast hole (Spathis & Thomson, 2004a). 
2.4 Road-Header 
Road-header machines (Figures 4, 5) were initially developed for the coal mining industry but 
are being used more often in rock tunneling (Copur, Ozdemir, & Rostami, 1998). Road-Header 
also called a boom-type road header, is a form of excavating equipment with a boom-mounted 
cutting head, a loading device frequently involving a conveyor, and a crawler traveling track to 
move the whole machine into the rock surface (Schneider, 1989). The cutting head can be either 
an all-purpose rotating drum, mounted in-line or perpendicular to the boom, or a particular 
function head. This machine contains certain function heads: a jack-hammer similar to a spikes, 
compression fracture micro-wheel heads, and a slicer head, like a gigantic chainsaw, for 
chopping the rock (Likhitruangsilp, 2003).  
The crawler frame contains a power system, a muck-gathering system, and a conveyor that 
transports the dust to the back of the machine. The muck is then loaded into the muck-handling 
system and hauled out of the tunnel. Road-headers can achieve a better advance rate than the 
drilling and blasting method, but significantly lower than the tunnel-boring machine can achieve. 
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The advantages of the road-header method are similar to those of TBM method; advantages 
include continuous operation, limited non-productive time, and improved quality of the tunnel 
opening. However, road-headers are more flexible than the tunnel-boring machine because they 
are functional to various types, shapes, and sizes of underground excavation (Likhitruangsilp, 
2003). Tunneling construction using road-headers involves three main processes: excavation, dirt 
removal, and tunnel support (Obeidat, Al-Barqawi, Zayed, & Amer, 2006b). After a certain 
amount of excavation, the road header is pulled back in order to start the next process. The 
removal of dirt from the face of the tunnel can be by conveyor belts, trucks, or trains. This is 
followed by the installation of initial support. This operation involves installation of wire mesh 
or shot-Crete at specific locations.  Road headers are normally transported within 1- 9 months 
and mobilization time is respectively similar. Similarly to the drill and blast method, there is a 
reasonable chance that a spare road header may be available sooner. The speed of excavation is 
similar to drill and blast at 40- 60 meters per week in soft rocks (Spathis & Thomson, 2004a). 
 
 




Figure 5. Continuous Miner (Joy Mining, 2015)  
2.5 Tunnel Boring Machine (TBM) 
TBM is a huge machine that can have a diameter of 14-15 meters and a length of 400 meters. 
TBMs were first used 150 years ago, concurrently in North America, the UK, and  Europe. 
Tunnel Boring Machines were applied widely in the industry in the mid-1920s (Diponio & 
Dixon, 2013). Another major attempt with TBM was made in the United States during the early 
1950s and continued into the 1960s, with some success in very soft rocks (Diponio & Dixon, 
2013). Despite advances in technology and a desire to excavate harder and harder rock, success 
was not always realized. Nevertheless, the usage of Tunnel Boring Machines (TBMs) increased 
in the years of the 1960s and 1970s with technological advances that allowed successful tunnel-
boring in harder as well as a less competent rock. With each advance in technology and success 
in the field, unsuccessful projects were not uncommon (Goel, 2008). The construction of a tunnel 
using TBM begins with the excavation and liner support of the vertical shaft (Ruwanpura, 2001). 
The tunnel constructions using TBM operations occurred as follows: 
 Excavation and support of the undercut area 
 14 
 
 Excavation of the tunnel and tail tunnel 
 Disposal of dirt from the tunnel face 
 Hoisting dirt to ground level 
 Lining the tunnel 
 Extending the services and rail tracks 
 Excavation and support of the removal shaft. 
Two types of tunnel-boring machines are mostly in use for different circumstances of the 
tunneling construction, namely the open-faced and closed-face shielded machines. The open-face 
boring machine is suitable for stable soils. For less stable soils, such as silt or sand, closed-face 
shielded machines are used. Important properties in the excavation processes using TBM are the 
excavation rate and stroke length. The excavation rate is dependent on soil conditions and TBM 
horsepower (Messinella, 2010). The stroke length determines how often the TBM will need to be 
reset. Dirt handling involves the transportation and disposal of spoil from the tunnel face to the 
shaft, from where it is transported to the surface. Different methods are used to haul the spoil 
from the tunnel face to the shaft, such as trains and belt conveyors. Using trains to haul spoil has 
many advantages. First, this method is compatible with most excavating and loading methods, 
and can be used for almost all sizes of tunnels. Second, laborers and support liners can also be 
transported by trains. Depending on the tunnel diameter, either a single or double-track system 
can be used. The spoil that is hauled to the shaft of the tunnel using trains and /or belt conveyors 
subsequently has to be lifted up to the surface. The methods of hoisting dirt are skip, clamshell 
bucket, crane, gantry, or derrick hoist. The working shaft is also used to transport construction 
material and personnel (Ruwanpura, 2001). 
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2.5.1 Minimum Specifications for TBMs 
Precedent training in the tunneling industry has demonstrated that it is not practical to over-
specify the requirements for TBMs. The risks associated with the selection of any type or make 
of TBM is a concern of the tunnel contractor (Brox, 2013). The minimum requirements for the 
application of TBMs on any tunnel project should be based on the following key issues: 
 Rock types, strength, quality, and durability. 
 Quantification of number and extent of major fault and shear zones. 
 The presence of weak rock units and the potential for overstressing and squeezing conditions. 
 Installation requirements for initial tunnel support. 
 Final support and lining requirements. 
One important factor in the selection of a TBM is the shape of cross-sections or construction 
conditions. There is a variety of specific shield TBM, like a multi-face shield tunneling machine, 
rectangular or horseshoe-shaped shield tunneling machine, and built-in parent-child shield 
tunneling machine, that changes its cross-section in the ground (Hitachizoosen, 2012). 
2.5.2 Statistics of Tunnel Boring Machine (TBM) 
Several successful and economically beneficial applications of TBMs tend to be implemented in 
the construction of tunnels for modern day projects. Table 1 presents some well-known projects 
where TBMs have been used for the construction of tunnels for access, conveyance, drainage, 





Table 1. List of the project accomplished by TBM at mining projects (Brox, 2013) 
Project Location Year Length, (km) Size, (m) 
Step Rock Iron Canada 1957 0.3 2.74 
Nchanga Zambia 1970 3.2 3.65 
vghnghOak Grove USA 1977 0.2 7.4 
Blyvoor South Africa 1977 0.3 1.84 
Fosdalen Norway 1977 670 3.15 
Blumenthal Germany 1979 10.6 6.5 
Westfalen Germany 1979 12.7 6.1 
Donkin Morien Canada 1984 3.6 7.6 
Autlan Mexico 1985 1.8 3.6 
Kiena Canada 1986 1.4 2.3 
Stillwater EB USA 1988-91 6.4 4 
Fraser (CUB) Canada 1989 1.5 2.1 
Rio Blanco Chile 1992 11 5.7 
San Manuel USA 1993 10.5 4.6 
Cigar Lake Canada 1997 > 20 4.5 
Port Hedland Australia 1998 1.3 5 
Stillwater EB USA 1998-01 11.2 4.6 
Mineral Creek USA 2001 4 6 
Amplats South Africa 2001 0.35 2.4 
Monte Giglio Italy 2003 8.5 4.9 
Ok Tedi PNG 2008 4.8 5.6 
Los Broncos Chile 2009 8 4.2 
Stillwater Blitz USA 2012-13 6.8 b 5.5 
Grosvenor Coal Australia 2013 1.0 b 8 
Oz Minerals Australia 2013 11.0 b 5.8 
Northparkes Australia 2013 2.0 b 5 




The first use of TBMs in a mine was for the exploration of tunnels and mine development: 
access tunnels remained a necessity for fast excavation to complete exploration and offer new 
access as part of mine expansions. The most important use of TBMs for mining has been for the 
Stillwater Mine in the USA, where a third movement of TBM excavation is presently underway 
(Brox, 2013). 
2.5.3 EPB Shield 
The earth pressure balance (EPB) shield tunneling machine (Figure 6)  performed in a broad 
range of ground conditions including rocks, soft soils, and cohesive soils with high clay and silt 
contents and low water permeability, in which we can stabilize face by using excavated 
materials. For this approach, the machine turns the excavated materials into a soil paste, which is 
used as a plastic support medium to balance the pressure at the tunnel face and control the 
machine’s navigation (Hitachizoosen., 2008b). 
 
Figure 6. EPB Shield Tunneling Machine (Hitachizoosen., 2008b) 
The  Operation of is EPB by cutting wheel is pushed into the tunnel, and it excavates soft soil. 
The excavated materials enter the excavation chamber where they are combined with soil paste 
to achieve a required texture. When the pressure of the soil adhesive in the excavation chamber 
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equals the pressure of the surrounding soil and groundwater, the required balance is achieved. 
This pressure can be adjusted and controlled by a screw conveyor that transports the excavated 
material from the base of the excavation chamber to the belt conveyor. The interface between the 
screw conveyor’s and the TBM’s advance rates ensure that the support pressure of the soil can be 
controlled accurately. This balance is continuously observed using earth pressure sensors. This 
way, the machine operator can control all tunneling parameters to achieve high productivity rates 
and reduce the risk of collapse, even under changing geological conditions (Hitachizoosen., 
2008).  
 
Figure 7. Illustration of a typical segmental lining machine diameter 6 m (Hitachizoosen., 
2008b) 
However, not all ground situations in their natural state are ideal for EPB tunneling. By soil 
conditioning, we can change the plasticity, texture, and water permeability of the soil by 
inserting deferent conditioning materials like water, concrete, or foam. This allows EPB shields 
to achieve good advance rates even in insecure geological conditions (WSDOT, 2012). The 
TBM advance rate and screw conveyor regulator for the pressure support at the tunnel face 




Figure 8. TBM Advance Rate and Screw (Hitachizoosen., 2008b) 
 
 
Figure 9. TBM Geology & Diameters (Hitachizoosen., 2008b) 
2.5.3.1 Summary of EPB Shield TBM Tunneling Process 
The following are the principal stages in the tunneling process using the EPB shield: 
 Excavation: Cutting discs remove the soil. 
 Tunnel face support: Plastic soil produces active support pressure for excavation. 
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 Removal: An attach conveyor transports the excavated material to the logistics systems at the 
back. 
 Thrust: Hydraulic thrust cylinders in the shield or a jacking frame in the launch shaft push the 
machine forward. 
 Tunnel lining: Segmental lining or pipe jacking. 
The advantages of this method are the following: 
 The geological variety of application can be enhanced by soil conditioning. 
 No additional support medium obligated.  
 A variety of superior solutions available for heterogeneous soil conditions. 
 Very high and consistent advance rates are possible in cohesive soils with high clay or silt 
content. 
 This machine is suitable for excavation for a wide range of diameters between 1.7–16 meters 
(Hitachizoosen., 2008b). 
2.5.4 Mix Shield TBM 
Mix Shield technology is an advance in conventional slurry technology. In the slurry type shield 
tunneling model, the machine excavates the ground preventing the tunnel face from collapsing 
by using the pressure of circulated muddy water in the cutter chamber. In the mix shield method, 
this support pressure is achieved by using an automatically controlled air cushion. In this model 
of excavation, an entirely automatic sensor always monitors the pressure. Since it is possible to 
respond by an air cushion, even small fluctuations in pressure or volume can be measured 
accurately and managed safely during an identical excavation in heterogeneous and high water 




Figure 10. Illustration of a Typical Segmental Lining Machine, Diameter 10 m 
(Hitachizoosen, 2012) 
2.5.4.1 Sealing Against High Water Pressures 
Mixed shield TBMs are equipped with multiple sealing systems and closed the hydraulic slurry 
circuit, this machine is sealed against high water pressures of more than 15 bars. In addition, this 
machine is equipped with a jaw crusher (Figure 11) which can crush large stones or blocks in 
heterogeneous soils to reach a conveyable size, therefore allowing the hydraulic removal to carry 





Figure 11. Jaw Crushers (left) and Drum Crushers with Agitators (right) Crush Boulders 
or Stones during Tunneling (Hitachizoosen, 2012) 
2.5.4.2 Measures against Clogging 
Clogging is the most significant threat during an excavation in heterogeneous soils. The 
following approaches have been developed to avoid clogging: 
 Cutting wheels with a relatively open center segment, allowing the optimum drift of the 
excavated material.  
 Increased flow rate of suspension in zones prone to clogging by optimizing the hydraulic 
feed and conveying scheme. 
 Separate slurry systems with adjustable jets in the cutting wheel arms, the submerged wall, 





Figure 12. Mixed Shield TBM Geology & Diameters (Hitachizoosen, 2012) 
 
2.5.4.3 Summary of Mix Shield TBM Tunneling Process 
 Excavation: Cutting knives and soil disc cutters removal 
 Tunnel face support: Hydraulic support using slurry suspension with a controlled pressurized 
air cushion 
 Removal: Hydraulic conveyance of the excavated material through a closed slurry circuit 
 Thrust: Hydraulic thrust cylinders in the shield push the machine forward 
 Tunnel lining: Segmental lining 
The advantages of mix shield are the following (Hitachizoosen, 2012): 
 Usable in high water pressures of more than 15 bars 
 Colossal diameters of up to 19 m are possible 
 Maximum tunneling safety due to the precise support of the tunnel faces with an 
automatically controlled air cushion. 
 A variety of particular ways out available for special project requirements. 
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2.5.5 Single Shield TBM 
Single Shield TBMs are the perfect machine for fast tunneling exaction through rock and other 
stable, non-groundwater-bearing soils. In several cases, they are the best solution for tunneling 
with very high rock strengths. Both segmental lining and pipe jacking methods are used in the 
post-excavation process, and high tunneling performances can easily be achieved in a short time 
(Hitachizoosen., 2012). 
2.5.5.1 Advancing with Power 
In Single Shield TBM, a rotating cutter head equipped with disc cutters is pushed against the 
front soil. Tunneling over a hard rock with strengths of up to 250 mph at some places requires 
enormous forces. The contact pressure must be coordinated exactly, taking into consideration the 
expected geology. The optimum arrangement of the disc cutters on the cutter head and drives 
with contact pressure are some of the most significant factors used to ensure high performance in 
tunneling (WSDOT, 2012). Because of the rolling movement and disc pressure, pieces of rock 
Figure 13.. Single Shield TBM (Hitachizoosen., 2012) 
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called chips will be broken and cut. Water jets usually cool down hot cutting discs and reduce 
dust formation. Excavated rock chips will be transferred out of the cutter head by built-in buckets 
passed on to belt conveyer to be removed from the tunnel. The older disc cutters worn out in the 
excavation process can be changed (Hitachizoosen, 2012). 
 
 
Figure 14. Geology & Diameters of Single Shield TBM (Hitachizoosen., 2012) 
2.5.5.2 Summary of Single Shield TBM Tunneling Process 
 Excavation: Disc cutters break chips from the tunnel face by applying high contact pressure. 
 Removal: Buckets, muck chutes, and muck rings provide for an efficient removal of the 
excavated material onto a center belt conveyor. 
 Thrust: Hydraulic thrust cylinders in the shield or a jacking frame in the launch shaft push the 
machine forward. 
 Tunnel lining: Segmental lining or pipe jacking 
The advantages of single shield TBM are:
 High advance rates in all varieties of rock. 
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 Optimal tunneling safety in brittle, non-stable rock formations. 
 Also usable in groundwater-bearing geologies with prior soil conditioning.  
2.5.6 Gripper TBM 
Gripper TBMs (Figure 15) is an efficient solution for fast mechanized tunneling in hard rock. In 
excavation, this machine works exactly like single shield TBM in the front end, but with a 
different tunnel forming approach and movement. Gripper TBM is an open type machine, as it 
utilizes direct counterforce against the ground for forward progression. In this process, medium 
to high rock strengths are a requirement for high productivity. In more broken geological 
foundations, some fast rock support must be performed behind the cutter head. 
.  
Figure 15. Gripper TBMs (Hitachizoosen., 2012) 
2.5.6.1 Functionality 
To move forward, Gripper TBM is fixed against the previous segment of excavated tunnel by 
extendible hydraulic cylinders. Several telescopic fractional shields stabilize the machine against 
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vibrations during the boring process. The insert shield similarly serves as a guide shoe for the 
TBM component. Lateral partial shields are pressed against the rock with a stabilizing effect. 
The roof shield, often equipped with a finger shield extending backward, offers protection 
against breaking the hard rocks. After completion of a stroke, tunneling is interrupted, and the 
gripping element will be transferred. The gripper component can control the machine by moving 
the main hydraulic cylinder vertically and horizontally to achieve precise control. Permanent 
monitoring is required in this process to control the machine (Hitachizoosen., 2012). 
 
Figure 16. Geology & Diameters of Gripper TBMs (Herrenknecht AG, 2014) 
 
2.5.6.2 Summary of Gripper TBM Tunneling Process 
 Excavation: Disc cutters break chips from the tunnel face by applying high interaction 
pressure. 
 Removal: Buckets, muck chutes, and muck rings provide for an efficient removal of the 
excavated material on top of a center belt conveyor. 




 Tunnel lining: With rock anchors, steel mesh, steel arches, and shot-Crete, depending on the 
geology. 
Advantages of Gripper TBM are as follows: 
 High and constant tunneling performances and highly accurate excavation in stable rock 
formations. 
 Measures to secure the rock increase safety for workers and machines in liability zones. 
 Mobile partial shields permit the flexible reactions to convergences. 
2.5.6.3 Analysis of TBM Penetration Rate  
Parameters affecting the penetration rate can be classified into two categories (Torabi, Shirazi, 
Hajali, & Monjezi, 2013): 
1) Parameters related to rock: 
These parameters divided into two groups: 
a) Intact rock parameters including: strength (tensile strength), stiffness, hard rock drilling 
capability, brittleness index, abrasiveness index, Poisson ratio, Young’s modulus, friction 
angle and porosity, etc. (Resat Ulusay, 2001). 
b) Rock mass parameters including discontinuity spacing, the orientation of discontinuities, 
rock mass rating, and others (in situ stress and groundwater conditions, etc)(Banaitienė, 
Banaitis, & Norkus, 2011). 
2) Parameters related to TBM design and operation: 
These parameters also are divided into two groups: 
a) The operational factors of the machine are  the force, cutter head torque, the rotational speed 
of cutter head, and power consumption (Yagiz, 2006b). 
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b) Design parameters of the machine including: amount of disc cutters installed on the cutter 
head, geometric profile of disc cutters (such as diameter, edge width, and edge angle), 
mechanical profile of disc cutters (Oyenuga, 2004).  
Table 2 shows the comparison of the advance rate using three excavation methods. 
Table 2. Compression of 3 Different Approaches Advanced Rate (Spathis & Thomson, 
2004b). 





Rock Strength Any - Not Clay 60 - 70 Mpa 200 Mpa (Fractured) 
Gradient 
Down Any 1:04 1:40 
Gradient Up Any 1:12 1:40 
Radius of 
Curve Any >30m >250m 
Shape Any Flexible Circular 
 
2.5.7 Productivity of Tunnel Boring Machines 
As all earthmoving equipment, tunnel-boring machines have many factors that affect the 
production rate. Some of these factors are similar to the ones mentioned above such as job and 
management conditions, versatility, type of rock, the diameter of the tunnel, tunnel accessibility, 
precision tolerance, and many others. Also, there are some factors that are machine–related, such 
as penetration rate, machine downtime, utilization time, and tool wear (tool changes per shift). 
Therefore, in order to improve the machine production rate, the penetration rate and utilization 
time have to be increased. On the other hand, the machine downtime and tool wear have to be 
decreased. Also, there are factors that affect the penetration rate such as the cutter geometry, the 
rock strength, and the rock mass (Lislerud, 1988). 
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2.5.7.1 Summary of Tunnel Boring Machine Productivity Factors 
The factors affecting the productivity of tunneling with TBM are divided into six broad 
categories (Messinella, 2010): 
 Shape and size of tunnel 
 Soil characteristics (including type of soil, plasticity, water content) 
 Operator’s skill and experience 
 TBM Type (if it is the right machine for the particular type of soil) 
 Condition of machine 
 Job and management condition 
Moreover, there are many other specific factors that will influence productivity of this huge 
machine including: 
 Type of head cutters 
 Diameter of tunnel 
 Length of tunnel 
 Water content of soil 
 Density of Soil 
 Speed of rotation 
 Distance and the way of soil disposal 
 The technique for lining of tunnel after excavation 
 Necessity of injection of materials to fill the void part of soil, in order to prevent depression 
in street pavements 
It is obvious that many of these factors are associated with soil characteristics, so this factor 
entertains a significant role in the productivity of Tunnel Boring Machines. 
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2.5.7.2 TBMs Advantages and Disadvantages  
The main benefits of  TBMs for mining projects are as follows: 
 Significantly higher and sustainable progress rates for generally good quality hard rock 
conditions. 
 Less rock support required  due to less damage caused to tunnel profile. 
 Long single drives where no intermediate access audits are possible on vertical terrain. 
 Lower ventilation requirements, allowing smaller tunnels to be constructed. 
 Improved health conditions for laborers without exposure to blasting smoke/fumes. 
There are also many another advantages in the operation stage of tunnel boring that are 
problematic, with considerable influence on the outcome of excavation amounts and costs. These 
are difficult to value in a tender (Efron & Read, 2012). These advantages cannot be fully 
appreciated except through firsthand tunnel boring excavation experience. Some of these are: 
 structural stability and safety in the face and work area. 
 continuous operation (non-cyclic). 
Consistent, less-skilled, and easily trained operations (labor assigned to limited tasks that are 
repetitive, become routine, and may even produce competition amongst the laborers). 
2.6 Materials Handling Processes 
Bickel et al. (1996) stated that the materials handling is the key element in the tunneling 
construction process. To achieve the designed productivity for all tunneling activities depends 
upon the materials handling systems. Also, the facilities required to support the tunneling 
operations are mainly oriented toward keeping the material handling schemes operating 
efficiently and at their planned rates of production (Kuesel, King, & Bickel, 2012). Ouran and 
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Asai’s (1987) studied the advance rate in the construction of a tunnel and the consequences of 
different variables on the tunnel advance rate. One of the conclusions of this study is that the 
main problem in long tunnels with a small diameter is the logistics. They found that the 
reduction of the tunnel advance rate was not due to the power and capacity of the TBM, but the 
complex interaction between the logistical processes inside the tunnel. Nestor (1974) stated that 
the reason material handling considerations are important in planning tunnel operations is that 
TMB capability is often greater (due to technological development) than that of the backup 
system. Any increase in TBM capability must be matched or exceeded by improvements in the 
material handling and other components of the backup system (Nestor, 1974). 
2.6.1 Logistical Processes 
Materials handling systems essentially deal with materials going into the tunnel face and 
materials leaving the face to go to the surface. The materials that enter the tunnel are essentially 
the materials and equipment for all tunnel systems and personnel. The materials that leave the 
tunnel are usually muck, drainage water, gasses, equipment for repair, and replacement of the 
staff. These activities occur at the surface of the tunnel and vertically, at the shaft of the tunnel. 
Beside the principal materials handling, the system also includes the handling of water, 
ventilation and high air, drainage, fuel, and power (Cooper, 1974). 
The logistical processes distinguished (Touran & Asai, 1987) regarding tunneling construction 
are: 
 Transfer of the excavated material from the tunnel faces to the shaft area. 
 Vertical material handling at the shaft. 
 Transfer of tunnel support system to the tunnel face. 
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 Installing the support system. 
 Switching trains, moving forward and backward in the tunnel. 
2.6.2 Transportation Systems 
Selecting a transportation system for underground and shaft hauling, the following factors are 
essential to keep in mind: cost calculation, existing machines, traffic in the tunnel, traffic safety, 
possible hindrances at site, and ventilation requirements (Maidl, Herrenknecht, Maidl, & 
Wehrmeyer, 2013).  
According to Nestor (1974), the material handling system chosen depends upon the following 
variables: type of formation, diameter of the tunnel, length of the tunnel, whether access to the 
tunnel is through a shaft or portal, location of and space available at the shaft or portal, and, from 
an economic standpoint, the material handling system already accessible to the contractor. The 
effective factors for muck haulage system complex according to (Faddick & Martin, 1977a)  are: 
problems of confined space, wide variation of mucking rates, wear of equipment, and the noise 
and dust inside of the tunnel. 
2.6.3 Basic Transportation 
There are two basic types of transportation for moving personnel and materials inside the tunnel:  
railroad track and different types of cars. The latter type uses a roadbed for rubber-tired vehicles 
(Kuesel et al., 2012). 
Rail 
The most energy efficient handling of materials inside the tunnel is provided by rail haulage 
(Kuesel et al., 2012). Rail haulage consists of a train system using multiple trains on either a 
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single track with passing tracks or double track with crossover for passing trains. The key 
advantages of this type of system are the simply maintained traffic way - compatible with most 
excavating and loading materials, it is adaptable to almost all sizes of tunnels, and it can 
transport personnel and material into the tunnel. 
There are also a few disadvantages, including a constant requirement of extension at the heading, 
and the fact that, in the event of any accidents, the entire system needs to be shut down. Different 
kinds of track layouts are used in the train haulage for tunneling construction, namely the so-
called ‘Californian switch’, the ‘Jacobs sliding floor’ (drill and blast), and the ‘Navajo blanket’. 
They allow trains to move in opposite directions and pass each other at various points in the 
tunnel. The portable, or Californian switch, consists of a section of double track with turnouts 
and ramps at each end, all of which slides on the main path. The Jacobs sliding floor includes a 
steel floor occupying most of the invert width. It is built in three or more sections so that it can 
be moved along as the heading advances. The Navajo blanket provides for extending the track in 
the heading, in standard rail length increments (Kuesel et al., 2012). Kuesel et al. (1996) also 
describe the choices for the propulsion of the trains inside the tunnel, as well as the 
considerations concerning the track itself (e.g. the selection of the track gauges, the weight of the 
rail, the track accessories, and track ballast) and the construction of the roadbed. 
Rubber-tired vehicles 
In contrast to rail haulage, transportation with rubber-tired vehicles is more flexible because they 
do not need fixed facilities. The use of rubber-tired vehicles has some significant advantages. In 
a wide tunnel, passing locations can be selected at will. When accidents happen, the entire 
system does not have to be shut down. Also, the work on tunnel invert is usually simplified. The 
main disadvantages that come with this system are that the roadbed is hard to maintain, the 
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system is not compatible with all excavating and loading equipment, and vehicles are often not 
usable in small tunnels. Rubber-tired vehicles are often used for driving in short tunnels in which 
installation of a track system would not be economic (Nestor, 1974). There are different kinds of 
rubber-tired vehicles defined in Kuesel et al. (1996), specifically the load-haul units (standard 
front-end loaders), dump trucks, and special vehicles (for explosives delivery or supply services). 
2.6.4 Special Muck Transporting Systems 
Besides the basic transportation systems, there are also other methodologies used in special cases 
to haul the muck. The two main systems are belt conveyors and pipeline. 
Belt conveyors 
The belt conveyor system is used in combination with the tunnel boring machine (TBM) 
excavation method, as it can transport an enormous amount of muck relatively fast. Most TBMs 
have a conveyor incorporated into their design for removal of the muck to an intermediate point 
on the machine, where it is transferred for removal. This method can also be used with any other 
excavation methods, as long as the operating requirements are met. Belt conveyors offer the 
simplest, most acceptable, and most economical way of continuous transportation. The main 
advantages of this method are:  
 Capable of handling excavated material in any quantity. 
 Suitable for almost all dimensions of tunnels, decent reliability, and low maintenance.  
The disadvantages include the high capital cost, the breakdown of one part shuts down the entire 




Pipeline systems can be used when bulk materials can be transported using either air or fluids as 
the medium of transportation. The pipeline systems have the ability to transport high volumes of 
muck relatively quickly using limited space. These systems are more useful as the tunnel 
diameter decreases, and hence the volume of the muck to be transported and space for 
installation of the muck removal system decreases.  Amuck haulage pipeline is a system that 
consists of three elements: preparation, transportation, and separation. The excavated material 
needs to undergo a size reduction before it can be transported through the pipeline. The reduction 
of size and particle shape is done to optimize the pipeline performance. 
Three types of systems are distinguished: the slurry system, the hydraulic system, and the 
pneumatic system (Kuesel et al., 2012). The slurry system, in particular, offers high transport 
capacity with very low space requirements. In tunnels with a small diameter, where trains cannot 
pass each other, a slurry system makes it probable to achieve high advance rates. Faddick and 
Martin (1977) describe the use of slurry pipelines for muck haulage in tunneling construction 
operations. A slurry pipeline for main muck haulage necessitates two pipelines: an outgoing 
pipeline to transport the muck slurry and an incoming pipeline to carry water supply (Faddick & 
Martin, 1977). 
The advantages of using a pipeline system included high capacity, minimum space requirements 
in the tunnel, and guaranteed continuous operation. The main disadvantages are that maximum 
size of material to be handled is limited, it requires a complicated system for extension at the 
heading, and, in case of any breakdown, and the entire system needs to be shut down (Kuesel et 
al., 2012).  
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2.6.5 Vertical Material Handling 
When the excavated material is brought to the shaft and dumped into a temporary storage 
facility, it has to be hoisted to the surface. This vertical material handling can be done using 
different systems, such as skips, cages, a muck car lift-up system, multi-bucket system, and 
vertical conveyors (Kuesel et al., 2012). 
In the skip system, a skip is placed at the bottom of the shaft in which the muck is loaded, and 
subsequently hoisted through the shaft, and eventually emptied at the surface. When the depth of 
the tunnel is more than 30 m, a cage or skip is often used with a head frame for hoisting the 
muck. Cages are used to convey personnel, material, and equipment. Even loaded muck cars can 
be hoisted in a cage. In the muck car lift-up system, the muck cars themselves are hoisted to 
ground level, in a special guide cage that provides for the automatic dumping of the car. Vertical 
conveyors and bucket-type elevators (multi-bucket system) are available for lifting large 
volumes of tunnel muck, usually generated by TBM, from the tunnel to the surface. However, 
these systems are not able to supply construction material to the inside of the tunnel. 
2.7 Tunnel Support Systems 
Tunnel support systems are applied for stabilization (primary support) previously, during, or 
immediately after excavation, to provide initial support and to permit safe, rapid, and economical 
excavation. Final lining systems are installed either shortly or considerably after excavation to 
provide permanent support and durable, maintainable long-term finishes. The type of system 




2.7.1 Primary Support 
The purpose of the primary support is to stabilize the underground opening until final lining is 
installed. The main goal is to ensure the health and safety of the working crew during the 
construction of the tunnel. Furthermore, usability of the underground structure is an important 
object for placement of primary support as well as the protection of the environment (e.g. 
neighboring buildings, lines of communication in or above ground facilities, etc.). The most 
common elements for the primary support are: 
 Rock bolts 
 Shot-Crete 
 Steel ribs and lattice girders 
 Wire meshes 
 Lagging 
These elements can be applied individually or in combination with different types of support, 
depending on the ground conditions and the design of the tunnel. The elements of primary 
support are placed, in each round, up to the excavation face of the tunnel, according to structural 
analysis of the tunnel and the assessment of the ground conditions (ITA, 2009).  
2.7.2 Final Lining 
An underground structure excavated by drill and blast or road header often needs a final or 
secondary lining in addition to the primary lining according to the requirements of the project to 
(Messinella, 2010): 
 Cater for all the final load cases 
 Fulfill the final safety margin 
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 Include the necessary protection measures (e.g. water tightness) 
 Guarantee the required service lifetime 
In general, there are two options to construct the final lining: an independent secondary lining to 
withstand all the final load cases, or additional layers of Shot-Crete to strengthen the primary 
lining for all the final load cases. According to the requirements of the project, the secondary 
lining can consist of the placement of Shot-Crete or cast in situ concrete, which may or may not 
be reinforced with steel bars or fibers.  
2.8 Comparison of Mining Methods for a Deep and Surface Excavation  
To extend the life of a hypothetical mine, an access bore must be excavated to a depth of 750 m 
below the surface. Assuming a 15% grade, the bore will need to be approximately 5 km in 
length. Because this is an existing mine, there is minimal site prep, logistics, and permitting, and 
therefore excavation can begin in six months (Ryan Gratias. Craig Allan, a. D., 2014).  
 
Table 3. Comparison of TBM and Drill and Blast Methods (Ryan Gratias. Craig Allan, a. 
D., 2014) 
3 Factor  4 Drill and Blast  5 Tunnel Boring Machine  
Site prep time  Requires less start up time  Requires 3 to 12 months  
Equipment storage  Requires explosive storage permits  Requires slightly larger footprint  
Length of the tunnel  
Slower excavation rate 
(typically 3 to 9 meters per day 
averaging 180m/month with 
three shifts)  
Significantly faster excavation rates 
from 15 meters to 50 meters per day, 
450+/month)  
Shape of the tunnel  Typically horseshoe-shaped but can be other shapes  Uniformly round  
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Length and depth of 
required tunnel  
Difficult in low overburden 
settings Substantially slower in 
longer access tunnels (over 2 
km)  
Not comparable to drill and blast for 
short tunnels (less than 2 km)  
Minimum 30 m turn radius  
Faster for long, straight tunnels  




method used  
Can be used with any or body 
orientation  
Best for use with deep or long or 
bodies  
Removal, disposal or 
reuse of spoils  
Can be reused but spoil size 
and consistency is highly 
variable. Removal due to the 
variable size of rocks can be 
difficult.  
Can be reused; uniformly sized muck 
chips. Uniform rock also makes for 
easier removal by continuous 
conveyor  
Means for removing 
mined material  
Continuous conveyor; muck 
cars  Continuous conveyor; muck cars  
Ground vibration  High  Low  
Existence of 
explosive and/or 
hazardous gasses  
Mitigation possible  Mitigation Possible  
Populated or 
unpopulated area  
Typically unpopulated, or in 
populated areas with 
restrictions  
Populated or unpopulated  
Access to skilled 
labor  
Requires unique skill sets and 
certification  Primarily mechanics 
 
Surface mining for such a deep mineral frame, while possible, is unlikely. Removing hundreds of 
meters of overburden would probably not be financially viable, and would have undesirable 
environmental inferences. Gratias and Allan (2014)  useed an hypothetical example for deep ore 
body. An access bore must be excavated to a depth of 750 m below the surface for extending the 




Figure 17. Deep Ore Body with Access Tunnel (Ryan Gratias. Craig Allan, a. D., 2014) 
While Drilling and Blasting (D&B) is likely to be favorable for low depth excavation up to 
certain deepness, the method has advantages and disadvantages (Ryan Gratias. Craig Allan, 
2014): 
 D & B is suitable to excavate short radius turns in tunnels.  
 The D&B method can be prepared considerably fast, and starting the excavation instantly 
after the site prep is complete. 
 In a long length tunnel, particularly from 5 km or more, D & B methods, has a low advance 
rate.  
In general projects, average excavation rate of a drill and blast operation varies around 6 m per 
day (Tarkoy & Byram, 1991). 
5.1 Comparison of TBM and D&B Method 
Through years of experience in tunnels all over the world, it has been observed that in tunnels 
over 3 km in length and more TBMs are the most efficient tunneling method compared to other 





Figure 18. Generalized Graph Comparing Advantages and Disadvantages of TBMs vs. 
D&B (Ryan Gratias. Craig Allan, a. D., 2014) 
In comparison with Drilling & Blasting methods and TBMs, tunnel boring machines are a more 
automated form of construction, requiring fewer workers. It requires less ground support 
compared to drilling and blasting, which is attributed to the smooth excavation profile (Ryan 
Gratias, 2014). The type of ground support is also extensively variable for TBMs.  In McNally 
Support Systems, for example, wire meshes to ring beams, rock bolts, and steel slats are usually 
used. In terms of Installation for ground support between TBMs and Drill and Blast, method 
TBms are safer (Ryan Gratias. Craig Allan, a. D., 2014).  
Time is an important aspect of construction projects, particularly in tunneling project, where 
TBM has both advantages and disadvantages. The advantage derives in the procedure of advance 
rate, the disadvantage due to delivery time and setting up the machine. According to the 
manufactory guidelines, the average speeds of  TBMs is around 20 m per day. In other words, a 
TBM takes only 250 days to excavate the entrée tunnel with 5000m, as opposed to the 830 days 
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needed for D&B. However, delivery and setup for a new, custom TBM is about one year. By 
counting the provision and preparation time,  TBM will start approximately six months after the 
D&B operations would. Despite the six-month latency, using a TBM will still need less 
compared to the D&B method by finishing one year ahead. 
 Furthermore, a TBM  can be used several times, so if a tunneling operation were to own one, 
then the startup time could be reduced from one year to a couple of months. Also,  a continuous 
conveyor for waste removal can provide additional escalation to the tunnel boring machine’s 
overall advance rates over long distances. Through a typical conveyor system, availability rates 
of 90% or higher are observed. Ventilation is also much better in TBM tunnels using conveyors, 
as there is a substantial reduction in the exhaust from locomotives. Continuous conveyors could 
be used with drill and blast operations, as well. (Ryan Gratias, 2014).  
5.1.1 Tunneling Minimum Cross size for TBM 
Tunnel cross sections size is a major issue considering the application of TBMs is required for 
the minimum acceptable tunnel diameter to meet the minimum internal clearance requirements 
(Dean Brox, 2013). Clearance is dictated by the purpose of the tunnel, as well as practical 
construction considerations for the effective installation of initial tunnel support and any final 
support and lining. Assessment of the least acceptable TBM diameter for a proposed mining 
tunnel should be carried out by identifying the minimum clearance and the maximum anticipated 
initial tunnel support requirement. Also, maximum anticipated deformation against weak rock 
conditions and maximum final support (lining) requirements must be calculated. In some cases, 
it is common to oversize the TBM diameter above the minimum size requirements to achieve 
higher productivity compared to the a smaller tunnel cross sections. A TBM diameter of about 4 
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m is considered to be a minimum practical size based on the criteria mentioned above  (Dean 
Brox, 2013). 
5.2 Geotechnical Specifications:  
In general, major geotechnical change occurs at 2400 feet below the ground level, where the 
contractor come across an unstable material, which proves extremely difficult to support (Hoek, 
1982). The excavation of a tunnel may cause many changes in the original structure of the soil 
and rock, such as modifying the existing stress status, to produce deformations. The response of 
soil /rock to the excavation subjected geotechnical characteristics of the soil and rocks as well as 
the excavation and support systems. A detailed knowledge of these characteristics must be 
obtained from geological, hydrogeological, and preliminary studies to select the appropriate 
tunneling type technique. This can determine the tunnel plan and help decrease the risks of 
tunnel instability and the modification of the surrounding environment (EFNARC, 2005). 
According to the engineering perspective, the ground beneath a site can conveniently be 
distributed 
into the categories presented in Table below, which are based upon generalizations of its 





Table 4.Categories of Ground Beneath a site (Clayton, Simons, & Matthews, 1982) 
Material Type Strength Compressibility Permeability 




Granular Soil High Low High 
Cohesive Soil Low High Very Low 
Organic Soil Very Low Very High High 
Made Ground Medium to Very Low 
Medium to Very 
High Low to High 
 
These extensive generalizations are, of course, limited in precision. However, they give a 
geotechnical specialist a decent understanding, at the beginning of the project, of both the likely 
construction problems and the methods of investigation that might be used. In practice, the 
ground varies continuously beneath a site, and it is hard to discover the changes from one kind of 
material to another. This calls for a more refined, systematic description and classification of 
soils and rocks. Soil Classification, established on Casagrande’s Airfield Classification System, 
became standardized. As originally proposed, the system is based exclusively on particle scope 
distribution and plasticity tests, and soils are designated by letters alone, related to which 
categories they are a part of. At the same time, a soil description system has been developed, 
based on visual examination and simple land tests (Clayton et al., 1982). 
5.2.1 Soil And Rock Description 
A standard terminology is used to describe soil and rock subjective in the systematic component.  
The systematic investigation includes whether the material is in natural contact, experimental pit 
face, or models recovered from a borehole. Using these, a standardized system of description 
makes sure(Clayton et al., 1982): 
 Entire factors are considered and inspected in logical sequence 
 No essential information is omitted 
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 Assumed description is using all terms in an identical manner for all users 
 The description conveys an accurate mental image to the readers 
 All operators can quickly extract the relevant information 
5.2.2 The Soil Classification 
In the scheme of soil description, samples must be described in a routine method, with each 
component of the description having a secure position in the overall description(Clayton et al., 
1982): 
 Consistency or relative density 
 Fabric or fissuring 
 Color 
 Minor constituents  
 Angularity or grading of principal soil type 
 Principal soil type  
 More detailed comments on constituents or fabric 
 Soil classification symbols  
In soil description, the material being deliberated is first placed into one of the principal soil 
types in Table 5. 
 
Table 5. Principal Soil Types (Clayton et al., 1982) 
Soil Type Description 
Clay Cohesive Soil 
Boulders Granular Soils 
Cobbles Granular Soils 
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Gravel Granular Soils 
Sand Granular Soils 
Silt Granular Soils 
Peat Organic Soil 
Made 
Ground 
Man-Made Soils and Other 
Materials 
Geotechnical soil classification schemes are also called textural classification. At the present, soil 
classification systems are mostly aimed at guiding the tenders. 
5.2.3 Geological Classification of rock 
Rocks are characterized into three groups based on the manner of formation. These groups 
includes the following (Clayton et al., 1982): 
 Igneous rocks: These are formed by the solidification of the molten material. 
 Sedimentary rocks: These are formed by the accumulation of fragmental rock material 
and an organic material or by chemical precipitation. 
 Metamorphic rocks: Alteration of existing rocks forms these through the action of heat 
and pressure. 
In many cases, a full petrographic analysis is required to classify a rock specimen in geological 
terms. Such classification systems are too elaborate for engineering application, and usually offer 
tiny or insufficient evidence for engineering significance. For engineering practice, the 
classification schemes have been simplified, and the number of rock names kept to a minimum.  
The primary criteria used in classifying all types of rock material include: 
1. mineral assemblage; 
2. texture and fabric,  




Figure 19. Classification of Rocks (Pellant & Pellant, 2014) 
Igneous rocks 
Rocks in this broad variety are characterized by a crystalline or, more infrequently, glassy texture 
with low porosity (usually <2%), except the rock has been weathered. The strongest rocks are 
recognized among this group. Igneous rocks are made from the solidification of the molten 
material, which may originate in or under the Earth’s crust. Magma may get firm within the crust 
at depth or near the surface, giving increase to intrusive igneous rocks, or it may fill up into the 
face of the earth before solidifying totally, giving rise to extrusive igneous rocks. (Clayton et al., 
1982). 
Sedimentary rocks 
In sedimentary rocks group, the majority of combination materials are an aggregate of cement 
and transported fragments derived from pre-existing rocks. Characteristically, these types of rock 
contain rock fragments, grains of minerals resistant to weathering similar to quartz. Moreover, 
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minerals derived from the chemical decomposition of pre-existing rocks, such as clay mineral,s 
and bound together with chemical precipitates, such as calcium carbonate and iron oxide. Other 
forms of sedimentary rock include accumulations of organic debris a fragmental material derived 
from volcanic eruptions, and minerals that have been chemically precipitated such as rock salt, 
gypsum and some limestones (Pellant & Pellant, 2014). 
Metamorphic rocks 
Metamorphic rocks are derived from pre-existing rocks of all types in response to marked 
changes in temperature and pressure, or both at the same time. Increasing the temperature or 
stress can cause the formation of new minerals and r complete recrystallization of the parent rock 
with the growth of new textures (Pellant & Pellant, 2014).  
5.3 Hydraulic Characteristics Consequence on Excavation Performance  
The attendance of water not only affects the excavation productivities during the construction 
time, but it also might add more work such as waterproofing, drainage, etc. Also, it may 
influence the mining stabilities and the long and short terms of deformation. Therefore, it is 
important to achieve a comprehensive hydrogeological information about the ground 
permeability, the water pressure, and tidal variations. To determine the ground permeability, 
laboratory tests on samples are not sufficient, and field tests are necessary (Faddick & Martin, 
1977b; Piramid Consortium, 2003). 
5.4 Tunneling Construction Risk Assessment  
Tunnels are artificial underground spaces that provide a capacity for particular goals such as 
storage, underground transportation, mine development, power and water treatment plants, civil 
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defense, and other activities. Therefore, tunneling is a core activity in infrastructure projects. 
Tunneling imposes risks on all parties involved, as well as on those not directly participating in 
the project (Eskesen, Tengborg, Kampmann, & Veicherts, 2004). These risks may dramatically 
impact operation, requiring an unexpected time for renovation resulting in major cost and time 
delays. To avoid such problems, managers are obliged to carry out a risk management program. 
Risk management involves a number of approaches, including the identification, evaluation, and 
control of risk. 
Risk assessment is one of the crucial steps for selecting and progressing any tunneling 
construction methods. A proper risk assessment can presume the damage due to the construction 
process failures. Damage stands for financial losses related to a delay in construction time and/or 
exceeding the construction budget. In other words, the risk is defined as “the effect of 
uncertainty on objectives” (Eskesen et al., 2004). Alternatively, the risk is expressed as an 
expected utility. In current practice, the tunnel project risks are commonly analyzed on a 
qualitative basis using different rating systems. Such qualitative analysis is an irreplaceable basis 
for prioritizing the risks, for the development of risk treatment strategies, and for allocating the 
responsibilities. However, the major decisions made during planning and construction of the 
infrastructure should ideally be based on a consistent quantitative basis, i.e. on quantification of 
the risk. 
Risk evaluation is a part of risk management which can help decision makers to rank the existing 
hazards, and finally, the appropriate reaction is accomplished (Banaitienė et al., 2011). There are 
various techniques for evaluating risks such as Monte Carlo Simulation, Event Trees, Fault 
Trees, Failure mode and Effective Analysis, Fuzzy set, game theory, multicriteria verbal 
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analysis, and Grey Systems. Risk evaluation decreases the risk to project goals and objectives for 
the following reasons (Fouladgar, Yazdani-Chamzini, & Zavadskas, 2012):   
 To demonstrate that options were comprehensively and rationally evaluated  
 The process will disclose useful information even if threats do not eventuate  
 To clarify internal project goals, objectives, and priorities and focus the project team 
 The feasible range of cost and schedule can be estimated. 
 Due to the critical importance of risk in underground construction, different researchers are 
assigned to evaluate and assess risk. 
5.5 Probabilistic Model of Risk Assessment in Tunneling Construction  
Probabilistic models for tunnel construction risk assessment is one of the most practical tools for 
tunneling risk assessment. According to Kova 2013, probabilistic model applied to a case study 
of 480 m long and varied cross-section around 40 m2 an underground extension project in the 
Czech Republic.  
In the first step of a simple model that has been developed for analyzing the cave impact 
structure surface, the inference of jointed rock in a compact layer above the tunnel, and the effect 
of randomly varying depth of the rock, overburden which tended to decrease along the tunnel 
axis. Therefore, to evaluate the probability of occurrence of failures during the construction of a 
tunnel, the following parameters have been considered (Špačková, Novotná, Šejnoha, & Šejnoha, 
2013).  
 The tunnel length  
 Failure rate 
 A number of failures per a unit length of the tunnel. 
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Another important factor in tunneling construction was the Human Influence: management, 
equipment operator, and labor performance 




In step two, after the construction began, more information about the influence of common 
factors on the construction performance will be provided. This can be done probabilistically by 
updating the human factor “H”. For example, by observing a failure during the excavation of a 
short section of the tunnel, the probability of an “unfavorable” human factor increases, indicating 
a systematic problem in the construction process. With this new information, a prediction of the 
number of failures for the remaining part of the tunnel construction is updated. Figure (20) 
represents the equation for estimation of probabilistic risk assessment in tunneling construction.  
 
Figure 20.Probabilistic models for tunnel construction risk assessment (Špačková et al., 
2013) 
The impact of these factors is uncertain in the design phase, giving rise to the uncertainty in the 
selection of the failure rates. This uncertainty decreases once the construction starts and the 
variable can thus be updated with observed performance as illustrated in the proposed model. 
The risk is quantified for three cases. By introducing the utility, the version of the contractor to 
high financial losses can be taken into account.  In the next step, demonstrating probabilistic 
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estimates of the construction time/cost ratio obtained from available models should be utilized in 
the tunnel project management. The optimal quantitative decision concept, possibly based on the 
utility theory, should be proposed. The decided concept should take into account the measurable 
criteria, such as construction time and cost or maintenance costs, as well as soft criteria, covering 
environmental or social impacts. Probabilistic problems related to the failures of surface 
structures and ensuing from the impacts of the tunnel excavation and mutual interactions are 
discussed in Section 4 along with other specific tasks. 
 
Figure 21. Estimation of crucial parameters in probabilistic modeling (Špačková et al., 
2013) 
To obtain a realistic prediction from the probabilistic models, a systematic analysis of data from 
construction projects is necessary. To achieve this, the understanding of benefits of probabilistic 
modeling among stakeholders should be raised to motivate them to manage more systematically 
and statistically analyzed data from the available project. 
 54 
 
5.6  Productivity of Earthmoving Equipment 
Productivity plays a significant role in the construction field. From a contractor’s point of view, 
the main purpose of carrying on a project is to gain profit from that action. In order to be 
profitable, the contractor should be able to utilize ways in which the monetary value of output is 
greater than the value of money injected into the project. In other words, to be competitive and 
gain more, production should be more than the amount of money spent in each activity related to 
the project. Productivity can be divided into two main parts. First, productivity is measured as 
how efficient the labor is in a particular activity. The other measure is how productive the 
equipment used in a particular activity. Productivity is distinct as “the ratio of the input of an 
associated resource to real output” (Ahuja, Dozzi, & Abourizk, 1994). 
There are many factors that affect productivity that should be taken into consideration while 
measuring productivity. Some of these factors are projected conditions, market conditions, 
procurement, construction management, labor, education, and training. Also, there are some 
specific measures for the productivity of equipment, such as the effectiveness of using the 
equipment and the relative efficiency of the equipment in doing a specific task. 
There are several ways to measure productivity in general. Productivity can be measured through 
field ratings, field surveys, and work sampling. Also, delay factors can be identified, and 
corrective actions can be selected. 
Earthmoving operations are one of the main activities in each and every construction project. 
Therefore, it is of vital importance to measure the productivity of the equipment used in such 
operations to maximize the output and result in more competitive results. According to Smith 
(1999), a system’s maximum productivity depends on the output of the prime mover and this 
maximum can be changed by altering its characteristics or number of crew utilized. Also, the 
 55 
 
productivity of certain equipment can be found out using historical data or the manufacturer’s 
handbook.  Many factors affect the productivity of earthmoving operations such as the type of 
rock, versatility, mobility, capital and operational costs, and many other factors that are related to 
the project. 
5.7 Criteria for Tunneling excavation Equipment Selection 
Applying one of the three major excavation approaches - road-headers, drill & blast, or TBM - 
fundamentally depends on the size of the project (Girmscheid & Schexnayder, 2002). According 
to Girmscheid and Schexnayder (2002), the drill and blast are cost effective if the tunnel length 
is less than three kilometers. TBM 's hard to set up and very expensive to design, build, and 
transport to the site. Therefore, it is not reasonable to apply this technique for small projects 
(Girmscheid & Schexnayder, 2002). Minimum tunnel cross section with respect to TBM was 
discussed in section 2.9.1, and one of the most important differences between the three types of 
procedures is performance (Thompson et al., 2011). The performance, and the cost of the 
equipment is higher for TBM than for other methods. Using TBM will give us an accurate circle 
cross section; however, in blast and drill method, the cross section can be any shape (Messinella, 
2010). According to  (Hitachizoosen, 2012), the most important criteria that determine the 
optimal machine type in tunneling excavation processes are a geological and hydrological 
situation of the project, as well as its specific requirements. In complex soils, it is much better to 
use drill and blast rather than TBM. Even though TBM can excavate soils ranging from loose 
soil to the hardest granite, such as that found in Alp Mountains in Switzerland, kind of soil and 
condition requires a special device be designed, and a specific cutter header should be used. 
When unanticipated materials are encountered, a project can face a big problem. An example of 
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that is the Seattle downtown tunnel project which used the massive TBM with 17.8 meters in 
diameter. The project stopped in December 2013 for more than two months as the excavation 
came across a dense layer. The machine stopped without any apparent reason. After two months 
of inspections, the work using the TBM continued (Ehrbar, H. 2008).  
5.8 Analytical Hierarchy Process (AHP) 
Construction management decisions typically involve several conflicting aspects that need to be 
considered, particularly in tunneling construction projects, known as complex and dynamic 
projects. Making decisions for projects with such situations can be formulated as multi-criteria 
optimization problems, where the different aspects of a tunneling project equipment selection 
constitute the conflicting criteria that are optimized simultaneously.  
It is widely recognized that most of the total cost and performance of the tunneling projects are 
determined by the decision making in the conceptual design phase. In this early stage of the 
project applying multi-criteria optimization can lead to significant savings in the tunneling 
project (Mela, Tiainen, & Heinisuo, 2012). Analytical Hierarchy Process (AHP) is a very 
commonly-used tool for multi-criteria analysis decision making. Analytical Hierarchy Process 
(T. Saaty, 1980) provides methods of weighing selection criteria with a higher level of 
objectivity, as items are compared two or more at a time. Decisions are stated either numerically 
or verbally, as in Table 3. 
Table 6. Analytical Hierarchy Process (AHP) (T. Saaty, 1980) 
1 A and B are equally important 
3 A is weakly more important than B 
5 A is strongly more important than B 
7 A is very strongly more important than B 




Presentations for multi-Criteria Decision making are commonly verified in,  n x m matrix scales, 
where n is represented as a number of items compared. Consistency can be checked by 
calculating consistency ratio (C.R.), which must be kept under 0.1(R. W. Saaty, 2003). To reach 
a decision through the AHP method, one constructs a hierarchy of the problem. The top of the 
hierarchy is the goal of the decision process, the sub-objectives are immediately below, the 
alternatives or possible outcomes at the bottom, and there may be several intermediate levels (T. 
Saaty, 1980). Elements are compared to each other within clusters, with respect to elements 
higher in the hierarchy. Constructing a decision hierarchy or network relies on an understanding 
of the problem, and a certain level of subjectivity is inherent in the AHP method (T. Saaty, 
1980). The AHP considers the elements of each group as only affecting the elements of one other 
group and being affected by elements of one other group. 
AHP utilize mathematical operations with matrices to compute the relative importance of the 
selection criteria. Exact priorities are obtained by “raising the matrix to arbitrarily large powers 
and dividing the sum of each row by the sum of elements in the matrix,” (T. Saaty, 1980). 
Software, such as Super Decisions, automates the AHP matrix calculations. Priorities of 
elements within the same set of comparisons, i.e. the elements that are all compared to each other 
with respect to another element, are referred to as local priorities. Among the approximate 
methods for calculating local priorities, a method that represents the best approximation consists 
in finding the geometric mean of each row of the local decision matrix and normalizing the 
resulting numbers - the process referred to as ‘Good’ by Saaty (1980). This approximate method 
also includes a method for calculating consistency ratio. To calculate the overall priorities of 
elements, local priorities of items that are connected to each other along the same branch of a 
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hierarchy are multiplied with each other, going from highest to lower levels of hierarchy (R. W. 
Saaty, 2003). 
Most examples of AHP in multi-criteria selection have three levels of hierarchy, including the 
goal but not including the level of alternatives (Mahdi & Alreshaid, 2005). They have three to 
seven elements on the second level, of which at least one is related to the owner and one to 
project. 
Analytical network process (ANP) represents a further development of the AHP. The ANP 
allows interactions and feedback within clusters (inner dependence) and between groups (outer 
dependence, (Saaty, 2003). The AHP is a special case of the ANP. A network may be generated 
by adding connections to a hierarchy (Saaty and Vargas, 2006). According to Saaty (2003), both 
the use of AHP and the ANP has been justified in various examples, based on the validity of the 
outcomes.  
5.9 TOPSIS 
Technique for Order of Preference by Similarity to Ideal Solution (TOPSIS) is a method of 
multi-criteria decision analysis. It was developed by Hwang and Yoon (1981). It is based on the 
concept that the alternative with shortest geometric distance from the ideal solution and longest 
geometric distance from the negative ideal solution should be chosen. Having a defined set of m, 
alternatives and n criteria, the input information for a TOPSIS analysis are the scores of each 
alternative with respect to each criterion, as well as the criteria weights. In Step 1 the scores xij of 
m, alternatives with respect to n criteria are entered into an evaluation matrix with m columns 




where rij is a normalized score. 
In Step 3, the normalized scores are multiplied by the respective factor weights, to give a 
weighted normalized decision matrix, with entries tij. In Step 4 the ideal and the negative ideal 
solution are determined. The ideal solution Ab is the set of highest weighted normalized scores tbj 
and the negative ideal solution Aw is the set of lowest weighted normalized scores twj. In Step 5, 
the distance from the ideal solution dib and the distance from the negative ideal solution diw are 





In Step 6, the relative closeness to ideal solution for each alternative is determined as follows: 
 
In Step 7, the alternatives are ranked based on relative closeness to the ideal solution. The 
alternative with the highest value of  Siw is chosen. (Hwang and Yoon, 1981). 
5.10 Sensitivity analysis 
 The project decision makers are trying to evaluate the impact of their decisions on the current 
statues of the production system and its productivities. Also they need to know setting of one of 
the controllable management variables to be able to evaluate changes. Examine the system and 
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the parameters, statistics may lead to new insights and indicate the need for a system redesign 
(Halpin and Riggs, 1992). Sensitivity analysis is conducted to get specific information out of the 
model. Sensitivity analysis is done by selecting an important factor, and changing the value of 
this factor while the other factors have fixed values. This way it is possible to see which factors 
have a big impact on the overall performance of the simulation mode (Halpin and Riggs, 1992). 
5.11 Summary 
From reviewing the literature, it was understood that, despite current literature contributions, 
considering the diversity of tunneling construction in all phases, there still lacks an integrated 
model or roadmap to compare all variety of equipment based on various project conditions. A 
selection of the most suitable (near optimum) alternative based on multi-attributed criteria has 
always been a concern for contractors, design professionals, and owners. Limited work has been 
carried out in the application of multi-attributed comparison or tunneling equipment, for the 
purpose of equipment selection. Such a selection model could help decision-makers’ team 
members to choose an optimum alternative. The thesis proposes an automated, integrated model 
which considers all important selection factors. 
The next chapter will focus on this research methodology and the developed model, with full 
descriptions of all steps, including the identification of selection factors and equipment from the 
literature, and weighing the importance of factors according to the project conditions based on a 








6 Chapter 3 Proposed Methodology 
6.1 General 
In this chapter, the research methodology is presented, and the proposed model for tunneling 
equipment selection is described.  The research methodology includes identifying the effective 
factors and the current practices in tunneling excavation. The goal of this study is to circumvent 
the limitations of current methods, which, in most cases, are comparisons among limited 
alternatives and factors. The proposed model is intended to help accelerate and simplify the 
selection of equipment and methods of excavation in tunneling construction.   
In this study, information is gathered from literature and interviews with experts. Selection 
factors and alternatives have been defined and categorized based on possible project conditions. 
An online questionnaire has been designed and distributed to an extensive range of experts in 
tunneling industry to weight and score on the factors and alternatives, respectively.  The survey 
data was utilized multi-criteria analyzes for pairwise comparisons and ranking. Three methods of 
multi-criteria analysis were evaluated: AHP, ANP and TOPSIS. The proposed model was 
applied to two real case studies to evaluate different scenarios of  excavation methods, and select 
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Figure 22. Research Methodology 
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6.2 Tunneling Excavation Techniques  
Current practice in the tunneling construction industry includes different types of TBM, Road-
header, and drilling & blasting methods. TBM includes a variety of models and sometimes the 
equipment is custom designed to suit a specific project. This research focuses on the four most 
common TBMs: gripper TBM suitable for tough hard rock, single shield TBM for fast tunneling 
in changing rock conditions, EPB TBM suitable for cohesive soil, rocky, and submerged 
conditions, and mixed shield TBM, suitable for  heterogeneous soil conditions. The drilling and 
blasting method is suitable for different types of soil and short length tunneling, as it has lower 
mobilization cost but also low productivity compared to other alternatives. Road-headers also 
have various shapes and designs, and they are suitable for rocky and hard soils, very efficient for 
short length tunneling, and also when there is a high variety of geotechnical conditions 
(Likhitruangsilp, 2003). 
6.3 Factors Affecting Tunneling Equipment Selection  
The presented study focuses on both quantitative and qualitative factors, affecting productivity 
calculation and suitability of equipment and tunneling methods, and thus affecting the selection 
of tunneling methods and equipment alternatives. Therefore, this research provides a 
comprehensive study of different aspects of tunneling construction. 
Current practice in selecting a tunneling excavation method considers technical factors such as 
tunnel length, tunnel opening, tunnel depth, geotechnical conditions, and level of the water table. 
The first stage of literature review included collecting data from equipment manufacturers, 
industry professionals, and researchers, as well as the study of the relevant published sources: 
papers, journals, theses, and books. The second stage of the literature review included personal 
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interviews with several experts in the tunneling industry, to classify the conditions and 
circumstances of all effective factors. The aim was to identify the factors that contractors usually 
consider in order to perform their projects in the most efficient and practical manner. 
After studying several cases and interviewing both academic and industrial experts, the 
following quantitative categories of tunnels have been defined. With respect to length, there are 
three major groups: short tunnels with a length of under 3000m, average tunnels within the 
length of 3000m to 6000m, and long tunnels with a length greater than 6000m. With respect to 
tunnel opening size, diameters smaller than 5 meters are considered to be small opening tunnels. 
According to previous studies, tunnels with openings of 1.5m or less are considered to be micro, 
and any tunnels below 5m diameter as small cross sections opening. After deliberating with 
experts, these two categories are combined as one. Tunnels with diameters between 5 and 12m 
are considered to be of the average cross-section and any tunnel with a diameter larger than 12m 
a large opening tunnels. The tunnel depth is also divided into three main categories: very deep 
tunnels, average tunnels, and almost ground level tunnels that can be seen mainly in urban 
undergrounds projects. 
The most important factor affecting the tunneling equipment selection was found to be the 
geotechnical conditions. In this study, the large variety of geotechnical conditions have been 
reviewed, as well as the behavior of each type of equipment in those conditions. In underground 
excavation, it is quite challenging to estimate the geotechnical conditions accurately all along the 
tunnel, especially for very deep and long tunnels. In the questionnaire, the tunnel is categorized 
according to its major state in terms of geotechnical conditions. The classification of rock and 
soils into six main categories has been adopted: sedimentary rock, igneous rock, metameric rock, 
sand & gravel, cohesive soil, and highly organic soils (Clayton et al., 1982). 
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The fifth selected factor was the level of the underground water table, which is one of the most 
operative elements in the selection of tunneling equipment. The suitability of all alternatives is 
evaluated with respect to three possible conditions of the water level in excavation zones - dry 
condition, partially submerged, and fully submerged condition.  
6.4 Questionnaire Design 
To find the weights of alternatives and factors used in the developed model, an online 
questionnaire survey was designed and distributed to experts. The questionnaire consists of two 
parts. Part one represents pairwise comparisons between factors, to identify the importance of 
each factor in relation to the rest of the factors. Judgment of such importance is expressed as 
absolutely more important, very strongly more important, strongly more important, moderately 
more important, equally important, moderately less important, strongly less important, very 
strongly less important, and absolutely less important. In part two, all six alternatives are scored 
according to each factor condition, one by one.  Every survey response was reviewed, and after 
eliminating the non-practical results, the answers were merged and plotted in the graph. 
The questionnaire survey is carried out to better understand the influences of each factor and 
suitability of each equipment, considering project conditions. In other words, it was designed to 
find out the weight of each relevant factor, as well as the equipment abilities for the specific 
project conditions. The questionnaire survey also asked the respondents to score the types of 
equipment according to their abilities with respect to defined project conditions.  The major 
types of tunneling equipment and the equipment selection factors are listed in Figure 15. 
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Gripper TBM For tough hard rock
Fast tunneling in changing 
rock conditions
Earth pressure balance (EPB) 
shield tunneling machine
Safe tunneling technology for 
heterogeneous ground






Water TableMix Shield  
Figure 23. Tunneling Equipment and Selection Factors 
6.4.1 Questionnaire Distribution 
The questionnaire of the survey was prepared in both paper and web-based formats in the 
English language. The web-based format was developed in the Qualtircs online application. A 
copy of the web-based format is included in Appendix I. The questionnaire was sent to 
approximately 300 experts in tunneling construction, including construction managers, project 
engineers, construction site superintendents, equipment suppliers, university professors, and 
other experts with related proficiency, in Canada and worldwide, via email and LinkedIn. The 
experts were selected based on their qualifications and working experience found in their 
LinkedIn profiles. 
6.4.2 Survey Participation 
Overall, 36 responses were received from nine countries. Five responses were discarded as 
incomplete or invalid, based on the nature of the responses. Therefore, 31 valid responses were 
used in further analysis. Figure 24 shows the percentage of responses by occupation. Project 
managers with 32 percent have the highest participation, followed by project engineers and 
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superintendents with 23 percent each. 
 
Figure 24. Percentage of Responses by Occupation 
Figure 25 represents the percentage of participation in three main regions: North of America, 
Middle-East and UK & Europe.  
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The participants in the survey were seasoned contractors, professionals, and academics in 
the industry, with experience in tunneling construction projects. Their experience in 
management of these types of projects ranged from 5 to more than 20 years (see Figure 
26). The graph indicates that 32 percent of the respondents had between 10 to 20 years of 
work experience, 19 percent had more than 20 years of experience, and the remaining 16 
percent of participants had 5 to 15 years of work experience in tunneling construction. 
 
Figure 26. Survey Participation by Years of work Experience 
6.5 Survey analysis and the findings 
The findings represent the pairwise comparisons among the factors and the scores of 
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6.5.1 Tunnel Length  
The tunnel length is one of the most important among the five factors in this study, based 
on literature review and the experts’ opinions. The tunnel length has been divided into 3 
main categories: L<3000m as short tunneling, tunnels between 3000m to 6000m as an 
intermediate tunnel, and tunnels with a length of 6000m and more as long tunnels. 
 
Figure 27. Suitability of Equipment with Respect to Tunnel Length 
Figure 27 indicates that in the short tunnels, Drilling and blasting and Road header with 
scores of 8 and 7.5 and 8 out of 9, respectively, are the most efficient types of equipment. 
Different types of TBM are with average rates of 4.3 to 4.9 are less suitable. According to 
the expert opinions, the setup for TBMs is time-consuming and costly, which makes the 
length categories highly expensive for TBM operation. In average length tunneling 
(3000m< L <6000m),  the suitability of Road-Header is reduced slightly from 7.5 to 6, 
while there is a significant difference for drilling and blasting - from a score of 8 to 4.8. 
TBMs are becoming more suitable for the rate of 7.  Finally, for long tunnels, TBMs for 





















Short l (L < 3000m) Medium Length (3000 m < 
L < 6000m) 
Long  (L > 6000m) 
Tunnel Length 
Road header Gripper TBM Mix Shield TBM 
EPM Shield TBM Single Shield TBM Drilling and Basting 
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recommended equipment, while the drilling and blasting and Road-Header are not 
recognized as an efficient method for these categories of tunneling excavation. 
6.5.2  Tunnel Cross Section 
Tunnel cross section is one of the important factors in tunneling construction equipment 
selection. Although, compared to the other factors considered in this survey it has the 
lowest rate, it can still contribute significantly to tunneling equipment selection. In this 
survey, tunnel cross section sizes have been divided into three main groups:  Narrow 
opening tunneling, including of Micro tunneling (R<5m), average opening size 
(5m<R<12m), and large opening (R>12m). 
 
Figure 28. Suitability of Equipment with Respect to Tunnel Cross Section 
According to the survey results, in small opening tunnels, road header and drilling and 
blasting methods are comparably more suitable than TBMs.  For average sizes of the 
cross section, all methods are almost evenly appropriate. For large openings, the varieties 
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Large Opening (R > 12m) 
Tunnel Cross Section 
Road header Gripper TBM Mix Shield TBM 
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6.5.3 Tunnel Depth 
Based on the location and situation of each tunnel, the depths of tunneling excavation 
vary in a very large range. In this research, after interviewing the experts, three main 
categories have been defined: very deep (D>200m), average depth (20m<D<200m), and 
low depth tunnels (D< 20m under the ground level). As Figure 29 shows, for very deep 
tunnels, TBMs are more recommended, and Road-header and drilling & blasting methods 
are less recommended. For average depth tunnels, all methods are almost in balance. The 
major differences appear in low depth tunneling construction, where Drilling and blasting 
are recognized as the most recommended and TBMs are considered as less suitable 
methods. 
 
Figure 29. Suitability of Equipment with Respect to Tunnel Depth 
6.5.4 Geotechnical Conditions 
Geotechnical conditions are one of the most important factors in tunneling selection. 
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productivity. As a result of pairwise comparisons in this survey, geotechnical conditions 
are the mot effective factor in equipment selection. Considering the large variety of soils 
and rocks, the six main categories have been defined: sedimentary rock, igneous rock, 
metamorphic rock, sand & gravel, cohesive soil, and highly organic soils. Each 
equipment type has been evaluated with respect to each condition.  
 
Figure 30. Suitability of Equipment with Respect to Geotechnical Conditions 
For the excavation with the overall geotechnical condition of sedimentary rock, Road-
header and single shield TBM with score 9 is the most suitable, followed by Gripper 
TBM, with the rate of 8. Drilling & Blasting has the lowest production rate of 3 for this 
type of rock. For metamorphic rocks and Igneous rocks similarly,  Gripper TBM, single 
shield TBM and road header with the high rating of 9, 8, and 8 respectively are the most 
suitable, whereas drilling and blasting is recognized as the least suitable method. 
In sand and gravel excavation, mixed shield has been rated as the most suitable technique 
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approaches for this type of geotechnical condition, although, they are not as productive as 
mixed shield method. Similarly, for cohesive soils, EPB TBM is the most suitable and 
Drilling and blasting is the second ranked. For highly organic soils, the methods have 
been evaluated similarly as cohesive soils, by considering road header becomes more 
efficient compared to cohesive soil (Figure 30).  
6.5.5 Water Table Level 
Water table level is also a crucial factor for selecting a tunneling method. The water table 
level has been grouped in three categories: above the water table, partially submerged, 
and fully submerged in water.      
 
Figure 31. Suitability of Equipment with Respect to Water Table Level    
According to the experts’ opinions, all techniques have a good performance in dry 
conditions, but the EPB TBM is highly productive when the excavation is submerged 
with water (Figure 31). Single shield TBM and mixed shield TBM carry a high risk for 
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6.6 Applying Multi-Criteria Analyzes (MCA) 
A multi-criteria analyzes model has been developed. Methods of multi-criteria analysis 
include analytical network process (ANP), Technique for Order of Preference by 
Similarity to Ideal Solution (TOPSIS) and Analytical Hierarchy Process (AHP). 
According to the findings from the questionnaire, AHP is the suitable technique to weight 
and compare the factors and alternatives for this study. Therefore decent responds were 
merged and taken into AHP pairwise comparison application performed the table 7. 
Table 7 Tunneling Equipment Selection Weighing by AHP 










Section 1 6 2 3 1 
Depth of 
Tunnel 4 1 2 4 2 
Geotechnical 
Conditions 8 8 1 8 6 
Length of 
Tunnel 7 6 2 1 3 
Water Table 9 8 4 7 1 
 
6.6.1 Applying Analytic Hierarchy Process (AHP) 
The collected data in AHP application has been analyzed once by pairwise manual 
comparison in Excel, and once more time in super-decision software. The weight result in 
AHP method represents the relative importance of factors in Figure 32, indicating that 
geotechnical conditions have the greatest influence in tunneling equipment selection with 
the weight of 0.30, and that water table level with the weight of 0.28 has the second 
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largest effect on decision making for tunneling excavation. The tunnel length with the 
weight of 0.18 and the depth and cross-section with the weights of 0.13 and 0.11, 
respectively, are of less influence. 
 
Figure 32.  Weight Effective Factors in AHP  
In the next step of the analysis, the given scores of excavation approaches, according to 
the project circumstances, are taken onto the developed multi-criteria analysis model for 
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In this model, the sustainability of each equipment individually has been assessed with respect to 
each factor and the condition of the project. The AHP model is applied as follows. For example, 
if a project is a short tunnel, the scores of all six alternatives with respect to this condition, 
obtained from the survey, are multiplied 0.18 (weight of the tunnel length factor). The weighted 
sums of all the scores are calculated for each alternative. The alternative with the highest overall 
score is recommended as the most suitable for that particular project. 
Moreover, a threshold has been designed to eliminate from the selection the equipment that is not 
practically based on one or more technical feasibility. For example, if the project is located in a 
submerged situation, the single shield TBM would be eliminated, even though it might have the 
highest overall score. This equipment would be eliminated by not meeting the minimum 
acceptable score for all factors. 
6.6.2 Discussion application of Analytical Network Process (ANP) 
The suitability of the analytical network process (ANP) for the problem of selection of tunneling 
excavation equipment was evaluated. As determined in the previous analysis, there are five 
selection factors and six alternatives. A set of project conditions corresponds to each selection 
factor. The ANP would be suitable to represent interdependence and feedback among the criteria 
and the alternatives, if applicable. Regarding the factors, in tunneling construction, there may be 
dependence among the selection factors identified. For example the length of tunnel, the water 
table and the geotechnical conditions, may depend on the depth of tunnel and on the tunnel cross 
section. The water table may also depend on the geotechnical conditions. However, these 
conditions and relationships are usually evaluated in defining different design alternatives, and in 





of equipment selection, it will be assumed that the design is fixed, which means that a set of 
project conditions in terms of tunnel geometry (cross section, depth, and length) as well as the 
geotechnical conditions and the water table are fixed, i.e. they do not depend on one another. 
Regarding the alternatives, they are being evaluated against one another with respect to the 
selection criteria, but it does not make sense to evaluate the alternatives with respect to other 
alternatives. Therefore, there are no meaningful interdependencies among the alternatives. Based 
on this, the ANP was not included in the developed decision model.  
6.6.3 Applying TOPSIS 
The principle of TOPSIS method was described in section 5.9. The TOPSIS method was applied 
by utilizing the same set of factors, the ranges of project conditions for each factor, and the 
scores of each alternative with respect to each project condition, that were previously developed 
in this work and that were also used in AHP. Also, the weights of the factors obtained by AHP, 
as described in the previous section were applied. From this, the ideal solution and the negative 
ideal solution for each project condition were calculated, as shown in Table 8, as well as the 
distance from the ideal solution and the distance from the negative ideal solution for each 
alternative for each project condition. For a specific project, the ratings and ranking of the 
alternatives are determined as follows. The actual categories of project conditions are selected 
for each factor. Based on this, for each alternative, separation from ideal solution for the project 
and separation from negative ideal solution for the project are calculated, as well as the relative 








Table 8 TOPSIS analysis using survey results 






 Micro Tunneling (R < 5m) 0.05 0.04 
Average Tunneling (5m < R < 
12m) 0.05 0.04 
Large Opening (R > 12m) 0.05 0.03 
Depth of 
Tunnel 
Very Deep (D > 200 m) 0.06 0.04 
 Average Depth (20 < D < 200m) 0.06 0.04 
Almost Ground Level (D < 20m) 0.06 0.04 
Geotechnical 
Conditions 
Sedimentary Rock 0.15 0.05 
Igneous Rock 0.16 0.04 
Metamorphic Rock 0.17 0.06 
Sand and Gravel 0.15 0.10 
Cohesive Soil 0.20 0.04 
Highly Organic Soils 0.16 0.08 
Length of 
Tunnel 
Short l (L < 3000m) 0.10 0.05 
Medium Length (3000 m < L < 
6000m) 0.08 0.06 
Long  (L > 6000m) 0.09 0.03 
Water Table 
All excavation above water 
table 0.13 0.09 
Partially Below Water Table 0.15 0.10 









6.7 Applying Sensitivity Analysis to select the most Sensitive Factors 
Sensitivity analysis is done by selecting an important factor, and changing the value of this factor 
while the other factors have permanent values. By performing the sensitivity analysis the effect 
of each individual variable on equipment suitableness. This information is important to evaluate 
the applicability of the model and determining parameters for which it is important to have more 
accurate values, as well as understanding the behavior of the system being modelled. The 
variables that are relevant regarding the MCA model of the Montreal-Laval metro extension and 
Spadaina Subway extension tunnel project actual values of the variables collected from the 
tunneling expert. Therefore sensitivity analysis was carried out on each of the case studies, to 
identify and analyze the most sensitive tunneling variables affecting equipment selection in both 
case studies. 
6.8 Applying Different Scenarios on Case Studies 
Finding an optimum solution for any construction project requires examining a variety of 
projects. In tunneling construction, assessing the different technique is particularly valuable. In 
this research, two different cases with real industry data have been studied, and the proposed 
model was applied on each. The information of both case studies are collected by direct 
communication of the operative companies and previous studies. 
The Toronto-York Spadina Subway Extension project started in 2011, and it is expected to be 
completed within five years. The project is being operated out by Kiewit. By applying the model 






Similarly, the Laval Extension of Montreal's Metro project, completed by SNC-Lavalin, has been 
reviewed.  Different scenarios have been considered, and the developed model was applied and 
compared to the actual method used for selecting the equipment. The results and analyzes are 
discussed in Chapter 4 in greater detail. 
6.9 Summary 
An industry-wide questionnaire survey was carried out to understand and capture the nature of 
current practices pertinent to the decision environment, including factors and methods used for 
tunneling excavation. The results of this survey highlighted the importance of the equipment 
selection in practice. Also, these results revealed that despite the wide range of methods, which 
are available in the literature, none of the respondents refer to the use of these methods. These 
results also show that factors such geotechnical condition and water table level are highly 
important for selecting any method in tunneling excavation. Moreover, in this chapter the 
proposed model has been described and the multi-criteria analysis method was implemented to 
the survey result to identify sustainability of each equipment respective to existing factors and 

















7 Chapter 4 Analysis and Implementation on Case Studies 
7.1 Montreal-Laval Metro Extension Case Study (1):  
The Montreal to Laval metro extension project with total length of the 5.2 kilometer, involved 
tunneling for almost a kilometer under a river des Prairies and burrowing deep under buildings 
constructed by SNC-Lavalin Company (SNC-Lavalin, 2010). According to SNC-Lavalin report, 
the biggest challenges for the engineers in extending the Line 2 of Montreal's Metro Northwest 
towards the suburb of Laval was the excavation of the section under the riverbed. It started from 
a new platform constructed at the existing Henri-Bourassa station on the Montreal side of the 
river. From there, it tunnels for 400 meters below the river to arrive at Laval where there are 
three new underground stations, named, Cartier, De la Concorde, and Montmorency metro 






Figure 34. Laval tunnel metro extension profile (SNC-Lavalin, 2010) 
The tunnel cross-section was 7.5 meters wide in section, with a rectangular profile and low 
arched roof which is considered in the averaged tunnel opening group.  Figures 35 and 36 show 
the sketch of the Montreal metro extension cross section including the support details.                         
 






Figure 36.Montreal-Laval metro extension cross section and support details (SNC-Lavalin, 
2010) 
7.1.1 Project Geotechnical Condition  
The geological conditions along the route were mainly limestone (sedimentary rock), hard rock 
types which are normally considered an appropriate geotechnical condition for tunneling 
excavation. However, to support and reduce the excavation risk under the river, reinforcing was 
applied before excavations could begin. Crews were working on floating platforms on the river 
to insert 35-mm steel bolts measuring up to 6 meters long into the bedrock to strengthen it. Two 
road headers and two crews worked simultaneously from opposite ends of the tunnel, each 






Figure 37.Montreal- Laval metro extension 400 meters under the river (SNC-Lavalin, 
2010) 
 
7.1.2 Excavation Methods 
In this project, a combination of two tunneling excavation methods was applied. The major part 
of the project was completed by mechanical excavation (Road-header). To improve productivity 
and accelerate the project excavation time, the Drilling and Blasting method was used, mostly in 
the Montmorency stations zone, which was around 0.8 km long  (SNC-Lavalin, 2010). 
The conventional technique was implemented in drilling and blasting excavation method. Table 
9 shows the general condition of the project for Drilling and blasting methods by considering the 
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In Drilling and Blasting excavation method, the advance rate of one crew working alternately 
with two faces and two shifts, was 12m per day on average. 
The second and foremost method used in the project was excavation with Road-Header 
(mechanical excavation). Road-Header is suitable for the hard rock geotechnical condition, and 
is also known to be quite productive in wet excavation. Although another assessed method for 
excavation this area was EBP TBM, which after furthers study in production, site investigation 
and availabilities of excavation materials, the management team decided to select road header as 





and production as well as the advantages and disadvantages of this method during the project 
running. 
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The actual production obtained, resources and facilities is shown in Table 10. Apparently the 
advance rate for Road-Header was 6m per day. In addition, to secure and reduce the risk of the 
exaction by Road-Header for under the river area, anchor bolt, short-creating, and wire mesh 
methods were used to give additional support  (SNC-Lavalin, 2010).  
7.1.3 Montreal-Laval Metro extension project statistic  
The project data for this case study is summarized below:  





 The tunneling excavation zone starts 20m below ground and under the river bed it 
reaches 400m below ground in the major part of the project. 
 The tunnel cross section is R=7.5m,  
 The tunnel is below the undergrad water table level. 
 The geotechnical conditions vary, but the overall condition is in the hard rock group, 
specifically in the sedimentary rock category. 
7.2 Applying the AHP model on Montreal- Laval metro extension  
The developed AHP model described in Chapter 3 has been applied to this case study by 
considering two scenarios. In Scenario 1, excavation starts on one end of the tunnel and 
continues in one direction to reach the other end. In Scenario 2, excavation starts from both ends 
simultaneously, and the two sections meet in the middle. It was determined that both scenarios 
are feasible, as access is possible on both ends. All equipment alternatives are being assessed 
with each of the two scenarios. The weight of each factor is multiplied by each equipment’s 
score with respect to that factor to provide the influences of that factor on each equipment 
alternative. For each factor, the equipment scores depend on the applicable project condition. 
Figure 38 shows the weights of factors and the project conditions for each factor in this case 
study. By summing the influence of all factors on every alternative, the total suitability rating of 
each alternative is determined. In Scenario 1, the overall length of the project is 5.4 km, which 
categorizes it as average length tunneling. According to the survey analysis described in Chapter 
3, Road Header has a score of 6 out of 9 in average length tunneling. By multiplying this score 
by the weight of the length factor (0.18), the influence of length in evaluating the road header 




Tunnel Cross section, Geotechnical Condition, Tunnel Depth, and Water Table Level. The sum 
of all factors’ influences represents the suitability rating for each equipment alternative. 
Considering only the Scenario 1 for each equipment, Road header with the highest rating of 7.2 
was recommended as the most suitable method, as shown in Figure 38. 
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Figure 38.Applying the AHP model into the Montreal Laval metro extension equipment 
selection, Scenario 1 
EPB TBM with the rating of 6.5 ranked as the second most suitable equipment. Single Shield 
TBM and Mixed Shield TBM have ratings of 6.2 and 5.8 respectively. Because of the submerged  
condition, the type of the rock and  the variabilities in geotechnical conditions, these two types of 
equipment are considered not suitable for this project. Drilling and Blasting has a rating of 4. 




Lavalin report  (SNC-Lavalin, 2010). for certain areas such as the 0.8 long Montmorency Station 
zone, which is located in partially submerged zones and which has appropriate geotechnical 
conditions for Drilling and Blasting, it is practical to use this method. 
 
Figure 39 Applying AHP on Metro Montreal-Laval extension Equipment Selection 
In Scenario 2, it is assumed that excavation is started from two ends simultaneously, using two 
pieces of equipment of the same type. In this scenario, the project was divided into two 2.6km 
long sections. This time, in applying the AHP model, the project is considered to be of the short 
length. The ratings for both Scenario 1 and Scenario 2 are summarized in . In the Scenario 2, the 
highest rated alternative is again the Road Header. Its suitability rating increased to 7.4.  
Therefore, the Rad Header with Scenario 2 is the highest rated alternative overall. The Drilling 
and Blasting method, as well as the four TBM methods become less suitable for Scenario 2, as 



























Montreal-Laval Metro Extansion Equipment 
Selection Using AHP 





7.3 Applying TOPSIS on Montreal-Laval metro extension  
The TOPSIS model of the developed method is applied as described in Section 6.6.3. In applying 
this method to a specific case, the appropriate category of project conditions for each selection 
factor must be selected, in the same way as in applying the AHP. The categories of project 
conditions for this case have been identified in the previous section. In applying TOPSIS, the 
ideal solution and the negative ideal solution are determined based on the specific set of project 
conditions. Then, the distances from the ideal solution and the negative ideal solution are 
calculated for each equipment alternative, and from this the rating of each alternative is 
calculated. The same two scenarios are considered for each equipment, as described in the 
previous section. 
The results are summarized in Figure 40. The highest rated alternative is Road Header with 
Scenario 2, with a rating of 0.73, followed by the Road Header with Scenario 1 and the EPB 
Shield TBM with Scenario 1, which both have a rating of 0.71. The lowest rated alternative is 





Figure 40 Applying TOPSIS on Metro Montreal-Laval extension Equipment Selection 
7.4 Sensitivity Analysis Montreal –Laval metro extension 
In Figure 41 the graph is presented showing the relationship between the variables of the MCA 
model and the suitability of equipment of the tunnel excavated by road header. By increasing the 
values of the variables, the suitability of using road header increases. A value of 0% on the x-
axis indicates the actual state of the tunneling construction system; the state in which the 
variables have values as described in as an effective factors.  
The graph shows that the variable ‘geotechnical condition, has the highest influences on 
tunneling equipment selection, and the biggest impact on changes in equipment suitability. On 
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Figure 41 Applying Sensitivity Analysis on Road header suitability in Montreal- Laval 
Metro extension 
The graph shows that the variables ‘geotechnical condition with a sensitivities in changes from 
3.5 to 9 is the most sensitive factor in equipment selection. 
7.5 Toronto-York Spadina Subway Extension case study (2)  
Toronto-York subway extension twin tunnels start from Spadina station toward North with a 
total length of 6.4 kilometers. The project started in 2011 (Under Construction) and has an 
expected completion date of 2016. Kiewit and McNally were two operator companies.   The 
selected method for tunneling project was Earth Pressure Balance tunnel boring machines (EPB 
TBM). EPB is a powerful machine with circular cutting that bores a tunnel in soil or rocky 
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Figure 42.Tunnel Boring Machine "Torkie" (Kiewit, 2015) 
In the Spadina Metro extension project, during the TBM excavation, the material is removed by 
rail cars and a conveyor system to the launch shaft and then transported away by dump trucks. 
Two methods are used to build the Toronto-York Spadina Subway Extension: EPB TMB 
technology and cut and over construction. (Kiewit, 2015). 
 





In this project, the tunnel boring machine operates in three shifts during 24 hours a day, seven 
days a week. A construction staging area, or worksite, was equipped at the launch shaft prior to 
the entrance of TBM and the tunnel facings. In addition, an alternative extraction shaft was 
prepared before the tunnel boring machine reaches its destination. Figure 44 shows the Spadina 
metro extension plan. 
 





7.5.1 Site Geology and Subsurface Conditions 
In the Quaternary period deposits of the Toronto, region contains mostly glacial till, 
glaciolacustrine and glacis fluvial sand, silt, clay deposits, beach sands, and gravels. These 
deposits are laid down by glaciers and associated glacial rivers and lakes. Recent deposits of 
alluvium are found in river and stream valleys and their floodplains (Bidhendi, Mancini, Lashley, 
& Walters, 2011). The Quarternary soil is deposited over the Ordovician age bedrock of the 
Georgian Bay Formation, which consists predominantly of shale with interbeds of limestone and 
siltstone. This bedrock formation is about 250 m thick and has a regional dip to the southeast of 
about 5 m/km.  The Quaternary soil deposits overlying the bedrock are believed to have been 
deposited over the course of at least two glaciations and one interglacial stage. 
7.5.2 Spadaina Subway Extension Project Statistics 
The overall condition and advance rate for the tunnel excavation is as follows: 
 The major part of the project contains sand, silt, and clay. 
 Total project length is 6.4 km. 
 The project is located in a wet geotechnical condition.  
 A tunnel boring machine advance rate is 15 meters per day.  
 The average tunnel cross section is 6.1m. 
 The EPB TBM was named Holey, Moley, Yorkie. 
 The assembly weights for tunnel boring machine cutter head is 50.6 tons.  
 The EPB TBM weight 430,000 kg.  
 The total weight of a TBM including all components is 568 tons.  





 The total excavation of material (bulked up) is more than fill the Rogers Centre. 
 The project has used 400,000 m3 of concrete, the amount equal to 10 CN Towers. 
 The subway track requires 11,000 precast double ties. 
 The project requires 70,000 tons of rebar. 
7.5.3 Applying AHP on Spadina Metro Extension Case Study 
In the Spadina Metro extension case study, the multi-criteria analysis was implemented to assess 
the degree of usability of each equipment alternatives and select the most suitable alternative. In 
this project, the geotechnical conditions include sand, silt, and clay. Therefore, the project does 
not belong to only one category with respect to geotechnical conditions, but other two categories 
are applicable: sand & gravel, and cohesive soil. Precise data regarding the location and extents 
of particular geotechnical conditions are not available. In applying the multi-criteria analyzes of 
the proposed model, it is assumed that the two types of conditions have equal weights, as shown 
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Figure 45 Applying AHP model on Spadaina Subway extension equipment selection, 
(Scenario 1)  
The developed AHP model is applied by considering two scenarios for each equipment 
alternative. In Scenario 1, excavation starts from one end, whereas in Scenario 2 the excavation 
starts from the two ends of the tunnel, using two pieces of equipment of the same type. In 
Scenario 2, it is assumed that two pieces of equipment are working at the same time, one from 
the south entrance towards the north and the other from the north entrance towards the south, as 
shown in Figure 44. 
EPB TBM with Scenario 1 ranked highest with the rating of 7.7, as shown in 46, and it is 
recommended as the most suitable alternative. The second most suitable alternative is EPB TBM 
with Scenario 2 with a rating of 7.2. In Scenario 2, EPB TBM becomes less efficient and highly 
costly to operate. These two alternatives are followed by Mix Shield TBM with Scenario 1, and 





Figure 46 Applying AHP on Spadina Subway extension Equipment Selection 
 
Based on the Hydrology and Geotechnical Conditions, Gripper TBM, and Single Shield TBM, 
are considered as little efficient and not feasible alternatives for this project. The suitability of all 
four types of TBM drops from Scenario 1 to Scenario 2. Drilling & Blasting and Road Header, 
become more suitable in Scenario 2 than in Scenario 1, but this does not affect the highest rated 
alternative. 
7.5.4 Applying TOPSIS on Spadina Metro Extension Case Study 
TOPSIS model of the developed method is applied as described in section 6.6.3. The appropriate 
category of project conditions is identified for each factor, and the corresponding scores for each 
alternative are used in calculating the ideal solution and the negative ideal solution. As discussed 
in the previous section, two types of geotechnical conditions occur on this project. In applying 
the TOPSIS model, the score of each alternative with respect to the factor Geotechnical 
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categories of geotechnical conditions. Also, two scenarios are considered for each equipment 
alternative, as described in the previous section. The results are summarized in Figure 47. 
  
Figure 47 Applying TOPSIS on Spadina Subway Extension Equipment Selection 
The highest ranking alternative is EPB Shield TBM with Scenario 1 with a rating of 0.95, 
followed by EPB Shield TBM with Scenario 2 with a score of 0.94. These two alternatives are 
followed by Road Header with Scenario 2 with a rating of 0.5 and Road Header with Scenario 1 
with a rating of 0.46. The lowest ranking alternative is Single Shield TBM with Scenario 2, with 
a rating of 0.15, and the second lowest ranked alternative is the Gripper TBM with Scenario 2, 
with a rating of 0.24. 
7.6 Sensitivity Analysis on Factors affecting on Spadaina Subway extension 
The Figure 48 indicates the relationship between the variables in the developed MCA model and 
the suitability of equipment of the tunnel excavated by in selecting EBP TBM for Spadaina 




























Spadaina Subway Extension Equipment 
Selection Using TOPSIS  




increases. A value of 0% on the x-axis indicates the actual state of the tunneling construction 
system; the state in which the variables have values as described in as an effective factors. The 
graph shows that the variable Tunnel length and geotechnical condition has the highest 
influences on tunneling equipment selection as well as larger impact on changes in equipment 
suitability.  
 
Figure 48 Applying Sensitivity Analysis on EPB suitability Spadaina subway extension 
7.7 Compression of AHP Results, the TOPSIS results, and Actually Selected 
Alternatives  
The two methods of multi-criteria analysis – AHP and TOPSIS, have been applied to the two 
case studies, to select the most suitable equipment alternatives. For each case study, two 
scenarios are considered for each type of equipment. In AHP, the ratings are on a scale of 1 to 9, 
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rating. The results of the two methods for Case Study 1 - Montreal-Laval Metro Extension, are 
summarized in Table 11. Road Header with Scenario 2 ranked highest by both AHP and 
TOPSIS. The second and third ranked alternatives according to AHP are Road Header with 
Scenario 1, and EPB Shield TBM respectively. In TOPSIS, the second and third-ranked 
alternatives are reversed when compared to the rankings by AHP, but in TOPSIS these two 
alternatives have very close ratings. The two lowest ranked alternatives are also equal for the two 
methods. Those are Drilling and Blasting with Scenario 2 and Drilling and blasting Scenario 1. 
The rankings of 4 to 10, are also similar for the two methods.  
Table 11 Case Study 1 - Montreal Laval Metro Extension: Comparison of AHP and 
TOPSIS 
Case Study 1 - Montreal Laval Metro Extension 
  AHP     TOPSIS   
Rank Alternative Rating Rank Alternative Rating 
1 Road Header Scenario 2 7.4 1 Road header Scenario 2 0.73 
2 Road Header Scenario 1 7.2 2 EPB Shield TBM Scenario 1 0.71 
3 EPB Shield Scenario 1 6.5 3 Road header Scenario 1 0.71 
4 Gripper TBM Scenario 1 6.2 4 EPB Shield TBM Scenario 2 0.65 
4 EPB Shield Scenario 2 6.2 5 Gripper TBM Scenario 1 0.50 
6 
Single Shield TBM 
Scenario 1 6.1 6 Gripper TBM Scenario 2 0.47 
7 Gripper TBM Scenario 2 5.8 7 
Single Shield TBM Scenario 
1 0.47 
8 
Mix Shield TBM 
Scenario 1 5.5 8 
Single Shield TBM Scenario 
2 0.45 
9 
Mix Shield TBM 
Scenario 2 5.4 9 Mix Shield TBM Scenario 1 0.33 
10 
Single Shield TBM 
Scenario 2 5.2 10 Mix Shield TBM Scenario 2 0.30 
11 
Drilling and Blasting 
Scenario 2 4.6 11 
Drilling and Basting 
Scenario 2 0.24 
12 
Drilling and Blasting 
Scenario 1 4.0 12 
Drilling and Basting 






The result of the analysis – corresponds to the equipment actually used on the project by the 
SNC-Lavalin Company. Road-Header was selected as the most suitable equipment.  According 
to SNC-Lavalin, in the process of equipment selection, out of all alternatives EPB TBM, with 
one entry, and Road Headers with two entries, were proposed as two strong candidates for this 
project  (SNC-Lavalin, 2010). It was considered that EPB TBM could be highly productive and 
that geotechnical conditions were suited to the specifications of this machine, but also that there 
was a high variation of soil material along the tunnel length,  which made the TBM a high-risk 
method. On the other hand, the Road-Header has a lower advance rate than the EPB TBM, but it 
is more suitable for varying soil conditions. Furthermore, it was determined that introducing the 
drilling method to specific areas of the project was the most appropriate  (SNC-Lavalin, 2010). 
The results of the methods developed in this research are consistent with the actually selected 
methods of excavation. 
The results of AHP and TOPSIS for the Case Study 2 - Spadiana Subway Extension are 
represented in Table 12. According to both methods, EPB TBM, starting from one end (Scenario 
1)  is recommended as the most suitable method for the project. The second, third, sixth, and 
seventh, as well as the lowest two rankings,  are also equal for the two methods, whereas the 
remaining rankings are similar. The equipment actually used on the project is EPB Shield TBM 
with a single entry point  (SNC-Lavalin, 2010). which corresponds to the recommendation of the 










Table 12 Case Study 2 - Spadaina Subway Extension: Comparison of AHP and TOPSIS 
Case study 2 - Spadaina Subway Extension  
  AHP   TOPSIS   
Rank Alternative Rating Alternative Rating 
1 EPB Shield TBM Scenario 1 7.7 EPB Shield TBM Scenario 1 0.95 
2 EPB Shield TBM Scenario 2 7.2 EPB Shield TBM Scenario 2 0.94 
3 Road Header Scenario 2 6.1 Road header Scenario 2 0.51 
3 Mix Shield TBM Scenario 1 6.1 Road header Scenario 1 0.46 
5 
Drilling and Blasting Scenario 
2 5.9 Mix Shield TBM Scenario 1 0.42 
6 Gripper TBM Scenario 1 5.5 Gripper TBM Scenario 1 0.37 
6 Mix Shield TBM Scenario 2 5.5 Mix Shield TBM Scenario 2 0.35 
8 Road Header Scenario 1 5.4 
Drilling and Basting Scenario 
2 0.30 
9 Single Shield TBM Scenario 1 5.1 
Drilling and Basting Scenario 
1 0.28 
10 
Drilling and Blasting Scenario 
1 5.0 Single Shield TBM Scenario 1 0.28 
11 Gripper TBM Scenario 2 4.9 Gripper TBM Scenario 2 0.25 
12 Single Shield TBM Scenario 2 4.6 Single Shield TBM Scenario 2 0.15 
 
The two models of multi-criteria analysis developed in this research, one based on AHP and the 
other based on TOPSIS are developed based the same set of selection factors, the same 
categories of project conditions, the same weights of factors and the same scores of alternatives. 
The main difference between these two models is the mathematical method for calculating the 
ratings of alternatives. Therefore, it is expected that these two models would have a high degree 
of agreement in recommending an excavation equipment for a project. Based on the analysis of 





agree regarding the highest ranked and the lowest ranked alternatives, whereas the other rankings 
are likely to differ between the two methods, but they should not vary drastically. It can also be 
noted that in the to case studies, the relative differences in ratings between the highest and lowest 
ranked alternatives are higher in TOPSIS than in AHP, whereas the relative differences in ratings 
between the highest two alternatives are higher in AHP than in TOPSIS for Case Study 1 and 
approximately equal for Case Study 2. The differences in ratings among the highest two 
alternatives would be more important than the differences between the highest and lowest 
alternatives, in evaluating the accuracy of a method. Analysis of additional cases would provide 
a better understanding regarding the suitability of TOPSIS versus that of AHP. 
7.8 Summary 
In this chapter, two real projects are examined as case studies for implementation of the 
developed method, including both the AHP and the TOPSIS as multi-criteria analysis methods. 
The information on the case studies was gathered through direct email communication and 
interviews with representatives of operator companies, who had knowledge of the projects in 
question, and from the literature review. The developed models  were implemented in both case 
studies, and the results were compared to the actual selection of excavation method for each of 
the projects. In both case studies, two scenarios are considered for each equipment alternative. In 
scenario one, it is assumed that the excavation is completed with one piece of equipment, starting 
from one end, and in scenario two - with two pieces of the same type of equipment starting from 
both ends of the tunnel. 
In the Montreal-Laval Metro Extension (Case Study 1), two Road Headers, starting from each 





AHP and TOPSIS analysis. This was also the alternative actually selected for the project, in 
combination with Drilling and Blasting for specific areas, which enabled a higher productivity 
overall. 
In the Spadiana Metro Extension project (Case study 2), the excavation was located in a very 
sandy zone with a high percentage of moisture. The length of the tunnel is just over 6 km. Both 
the AHP and the TOPSIS models recommended EPB TBM with one entry as the most suitable 
excavation alternative, which was actually selected for the project. The results of the developed 























8 Chapter 5 Summary and Conclusion 
8.1  Summary 
This research aims to develop and present a new model for selection of excavation methods in 
tunneling projects. A comprehensive study was conducted to understand the excavation methods 
and their suitability for various project conditions and to design an integrated model for 
tunneling equipment selection. This model assesses the technical feasibility of various 
excavation methods. The research methods included a thorough literature review and an 
industry-wide questionnaire survey, conducted to understand the current academic work and 
industry practices. 
The questionnaire of the survey was prepared in both paper and web-based format and was 
distributed to experts through email and LinkedIn social media professional network. 31 valid 
responses were received from construction managers, project engineers, construction site 
superintendents, equipment suppliers, university professors, and other experts with related 
proficiency in the field. The findings of the survey were used in the developments made in this 
research. 
To address the limitations of current methods of tunneling equipment selection, a structured 
multi-criteria analysis method was developed, utilizing the results of the questionnaire survey. 
This is done in a formal qualitative and quantitative manner. The proposed model considers a 
series of selection factors significant in selection of tunneling excavation methods: length, cross-
sectional area, geotechnical characteristics, depth of the tunnel, and the level of the water table. 
Pairwise comparisons between these factors were used to determine their relative weights. A 
range of technical conditions specific to each project corresponds to each factor. The excavation 





methods considered as alternatives include four types of tunnel boring machines (TBMs), Road-
header, and drilling & blasting methods. Two methods of multi-criteria analysis – AHP and 
TOPSIS are used to rank and rate the alternatives. 
The proposed method was implemented in two real case studies: the Montreal-Laval Metro 
Extension and Toronto-York Spadaina Subway Extension, by applying both the AHP and the 
TOPSIS models. In each of the case studies, the AHP and TOPSIS models had the same results 
regarding the most suitable excavation methods and recommended the excavation methods 
actually selected for these two projects. The generated result indicates that the proposed model 
can objectively assess the equipment appropriateness in tunneling excavation method selection.   
8.2 Conclusion  
Appropriate selection of excavation method is among the key factors of tunneling project 
success. Previous studies in selecting the most suitable technique for tunneling excavation 
assigned priorities based on highest productivity rate as well as the availability of resources. 
These methods assessed each excavation method individually. Examples of previous academic 
work considered two alternatives for specific projects. The widespread industry practice has been 
to select the excavation method based on experience and expert knowledge. 
In this research, a new method for selecting the most suitable excavation methods for tunnels is 
developed. The developed method is based on the multi-criteria analysis. The effective selection 
factors were identified from literature and expert survey questionnaires. Those factors are; tunnel 
length, the size of the tunnel opening, geotechnical conditions, how deep tunnel is located, and 
the level of ground water in the excavation area. The excavation method alternatives were 





By applying the multi-criteria analysis model based on AHP, the weight of each factor and the 
influence of each project condition on the suitability of each equipment alternative are assessed. 
The geotechnical conditions with the weight of 0.3 and water table level with the weight of 0.28 
are the most important factors in tunneling excavation method selection. The tunnel length with 
the weight of 0.18 also has a high impact in decision making, whereas the tunnel depth with the 
weight of 0.13 and the tunnel cross section area with the weight of 0.11 have lesser impact 
among the identified selection factors. All excavation alternatives are assessed individually 
against the project conditions. Also sensitivity analysis was carried out on each of the case 
studies, to identify and analyze the most sensitive tunneling variables affecting equipment 
selection. Based on sensitivity analysis geotechnical condition is the most sensitive factors 
among all effective variables in both case studies.  The developed method was implemented in 
two real case studies to demonstrate its effectives and highlight its essential features. In the 
Montreal-Laval Metro Extension, the selected method was Road Header, and in the Spadina 
Subway project EPB Mixed Shield was selected as the most favorable method of excavation. 
These results confirm the actually selected excavation methods on the two projects and indicate 
that the developed method is reliable. 
After the multi-criteria analysis assessment, the thresholds for each equipment, for particular 
project conditions are applied. The threshold values of specific project parameters when 
particular excavation methods become technically unfeasible, ensure that technically unfeasible 
solutions are not selected, even if they rank high based on the multi-criteria analysis calculations, 
or due to an error. The developed method is intended to be used by contractors and project 
owners of tunneling projects and by academics. It can be used in preliminary cost estimates and 





The advantage of the multi-criteria analysis model is that it represents a straightforward and 
quick method of assessment of technical feasibility. To apply the multi-criteria analysis model, 
the user needs to know the major project parameters but does need to have thorough knowledge 
of tunneling construction and excavation methods.  
8.3 Contributions 
The contributions of this work can be summarized as follows: 
 Providing a knowledge base for a technical feasibility assessment of tunneling equipment, by 
gathering information from literature and expert questionnaires. 
 Developing a novel multi-criteria model for selection of the most suitable (near optimum) 
tunneling methods and for planning tunneling construction processes in an extensive range of 
applications. 
 Developing a set of  influential factors, categories of project conditions for each factor, and 
excavation method alternatives have been identified. Relative weights of factors and the 
scores of all alternatives for each project condition were determined. 
  Providing method and implementation in MS Excel to facilitate its use. 
 Comparing AHP and TOPSIS as methods of multi-criteria analysis, based on two real case 
studies. 
8.4 Limitations 
The following are the limitations of this research: 
 In designing the questionnaire, in defining the ranges of project conditions for the selection 





categorizing the tunnel opening size, according to the literature review, tunnels with an 
opening less than 1.5 meters are considered as micro-tunnels. However, to limit the number 
of categories, in order to have a more manageable number of questions in the questionnaire, 
all tunnels with the opening of less than 5m were grouped as small tunnels.  
 Limited information was available on the case studies, and as a result, in analyzing the case 
studies certain assumptions were made regarding the geotechnical conditions and variability 
of materials. Having more precise information about the project, such as the geotechnical 
report and the design specifications, would help to select the method more precisely.  
8.5 Recommendations for  Future Work 
 Studying only technical factors is not sufficient to select excavation methods for tunneling 
projects. Other relevant criteria include management impact, risk assessment, and availability 
of equipment and materials. Therefore, quantitative and qualitative studies of such additional 
aspects of tunneling method selection are recommended for future work.  
 By expanding the research through ANP for identifying the interdependence and feedback 
among the factors in tunneling construction 
 An automated user-friendly software tool, to facilitate the implementation of the developed 
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Appendix I (The Questionnaires)  


























Appendix II (Scores of Alternative) 
Scores of alternatives Alternatives 

















 Micro Tunneling (R < 
5m) 6.5 4.9 5 4.8 5.3 5.3 
Average Tunneling 
(5m < R < 12m) 6.6 6.3 6.6 6.9 6.7 5.9 
Large Opening (R > 
12m) 4.5 8 7.3 7.1 6.9 5.1 
Depth of 
Tunnel 
Very Deep (D > 200 
m) 5.2 7.4 6.4 6.3 6.5 7.1 
 Average Depth (20 < 
D < 200m) 5.2 6.2 6.3 6.6 6.4 6.4 
Almost Ground Level 
(D < 20m) 6.9 4.9 6 6 4.8 5.2 
Geotechnical 
Conditions 
Sedimentary Rock 9 8 6 6 9 3 
Igneous Rock 8 9 6 6 8 2 
Metamorphic Rock 7 9 6 5 8 3 
Sand and Gravel 7 7 9 7 6 7 
Cohesive Soil 3.5 2 5 9 3 7 
Highly Organic Soils 6 4 5 8 4 8 
Length of 
Tunnel 
Short l (L < 3000m) 7.5 4.9 4.3 4.4 4.8 8 
Medium Length (3000 
m < L < 6000m) 
6 7 6.4 6.3 6.7 4.8 
Long  (L > 6000m) 3.9 8.3 7.8 7.6 7.6 2.8 
Water Table 
All excavation above 
water table 7.8 7.2 8.1 5.4 7.7 6.8 
Partially Below Water 
Table 5.2 5.4 6.25 7.9 5.5 5 





Appendix III (Factors influences weight) 
  Tunnel Length 
Tunnel 










Road header 0.18 7.5 1.35 
Gripper TBM 0.18 4.9 0.882 
Mix Shield TBM 0.18 4.3 0.774 
EPM Shield TBM 0.18 4.4 0.792 
Single Shield TBM 0.18 4.8 0.864 
Drilling and Basting 0.18 8 1.44 
          
Tunnel 



















Road header 0.18 6 1.08 
Gripper TBM 0.18 7 1.26 
Mix Shield TBM 0.18 6.4 1.152 
EPM Shield TBM 0.18 6.3 1.134 
Single Shield TBM 0.18 6.7 1.206 
Drilling and Basting 0.18 4.8 0.864 
          
Tunnel 









) Road header 0.18 3.9 0.702 





Mix Shield TBM 0.18 7.8 1.404 
EPM Shield TBM 0.18 7.6 1.368 
Single Shield TBM 0.18 7.6 1.368 
Drilling and Basting 0.18 2.8 0.504 
  
  Tunnel Cross Section 
Tunnel 













) Road header 0.11 6.5 0.72 
Gripper TBM 0.11 4.9 0.21 
Mix Shield TBM 0.11 5 0.55 
EPM Shield TBM 0.11 4.8 0.53 
Single Shield TBM 0.11 5.3 0.58 
Drilling & Blasting 0.11 5.5 0.61 
          
Tunnel 



















Road header 0.11 6.6 7 
Gripper TBM 0.11 6.3 0.69 
Mix Shield TBM 0.11 6.6 0.73 
EPM Shield TBM 0.11 6.9 0.76 
Single Shield TBM 0.11 6.7 0.74 
Drilling and Basting 0.11 5.9 0.65 

























Road header 0.11 4.5 0.5 
Gripper TBM 0.11 8 0.88 
Mix Shield TBM 0.11 7.3 0.8 
EPM Shield TBM 0.11 7.1 0.78 
Single Shield TBM 0.11 6.9 0.76 
Drilling and Basting 0.11 5.1 0.56 
  
  Tunnel Depth 
Tunnel 












Road header 0.13 5.2 0.68 
Gripper TBM 0.13 7.4 0.96 
Mix Shield TBM 0.13 6.4 0.83 
EPM Shield TBM 0.13 6.3 0.82 
Single Shield TBM 0.13 6.5 0.85 
Drilling & Blasting 0.13 7.1 0.92 
          
Tunnel 








 Road header 0.13 5.2 0.68 
Gripper TBM 0.13 6.2 0.81 
Mix Shield TBM 0.13 6.3 0.82 





Single Shield TBM 0.13 6.4 0.83 
Drilling and Basting 0.13 6.4 0.83 
          
Tunnel 











Road header 0.13 6.9 0.9 
Gripper TBM 0.13 4.9 0.64 
Mix Shield TBM 0.13 6 0.78 
EPM Shield TBM 0.13 6 0.78 
Single Shield TBM 0.13 4.8 0.62 
Drilling and Basting 0.13 5.2 0.68 
  
  Tunnel Geotechnical Condition 
Tunnel 










Road header 0.3 9 2.7 
Gripper TBM 0.3 8 2.4 
Mix Shield TBM 0.3 6 1.8 
EPM Shield TBM 0.3 6 1.8 
Single Shield TBM 0.3 9 2.7 
Drilling and Blasting 0.3 3 0.9 
          
Tunnel 














Gripper TBM 0.3 9 2.7 
Mix Shield TBM 0.3 6 1.8 
EPM Shield TBM 0.3 6 1.8 
Single Shield TBM 0.3 8 2.4 
Drilling and Basting 0.3 2 0.6 
          
Tunnel 










Road header 0.3 7 2.1 
Gripper TBM 0.3 9 2.7 
Mix Shield TBM 0.3 6 1.8 
EPM Shield TBM 0.3 5 1.5 
Single Shield TBM 0.3 8 2.4 
Drilling and Basting 0.3 3 0.9 
          
Tunnel 









Road header 0.3 7 2.1 
Gripper TBM 0.3 7 2.1 
Mix Shield TBM 0.3 9 2.7 
EPM Shield TBM 0.3 7 2.1 
Single Shield TBM 0.3 6 1.8 
Drilling and Blasting 0.3 7 2.1 













Road header 0.3 3.5 1.05 
Gripper TBM 0.3 2 0.6 
Mix Shield TBM 0.3 5 1.5 
EPM Shield TBM 0.3 9 2.7 
Single Shield TBM 0.3 3 0.9 
Drilling and Basting 0.3 7 2.1 
          
Tunnel 











Road header 0.3 6 1.8 
Gripper TBM 0.3 4 1.2 
Mix Shield TBM 0.3 5 1.5 
EPM Shield TBM 0.3 8 2.4 
Single Shield TBM 0.3 4 1.2 
Drilling and Basting 0.3 8 2.4 
  
  Water Level 
Tunnel 

















Road header 0.28 7.8 2.2 
Gripper TBM 0.28 7.2 2 
Mix Shield TBM 0.28 8.1 2.3 





Single Shield TBM 0.28 7.7 2.2 
Drilling & Blasting 0.28 6.8 1.9 
          
Tunnel 














 Road header 0.28 5.2 1.5 
Gripper TBM 0.28 5.4 1.5 
Mix Shield TBM 0.28 6.25 1.8 
EPM Shield TBM 0.28 7.9 2.2 
Single Shield TBM 0.28 5.5 1.5 
Drilling and Basting 0.28 5 1.4 
          
Tunnel 











Road header 0.28 6.3 1.8 
Gripper TBM 0.28 4.2 1.2 
Mix Shield TBM 0.28 3.7 1 
EPM Shield TBM 0.28 8.4 2.4 
Single Shield TBM 0.28 3 0.8 








Appendix IV (TOPSIS Weighted Standardized Decision Matrix)  
 
TOPSIS weighted standardized 
decision matrix Road header 















 Micro Tunneling 
(R < 5m) 6.50 0.49 0.05 0.0000 0.0002 
Average 
Tunneling (5m < 
R < 12m) 
6.60 0.41 0.05 0.0000 0.0000 
Large Opening (R 
> 12m) 
4.50 0.28 0.03 0.0006 0.0000 
Depth of 
Tunnel 
Very Deep (D > 
200 m) 5.20 0.33 0.04 0.0003 0.0000 
 Average Depth 
(20 < D < 200m) 5.20 0.34 0.04 0.0001 0.0000 
Almost Ground 
Level (D < 20m) 





Rock 9.00 0.51 0.15 0.0000 0.0106 
Igneous Rock 8.00 0.47 0.14 0.0003 0.0114 
Metamorphic 
Rock 7.00 0.43 0.13 0.0014 0.0055 
Sand and Gravel 7.00 0.40 0.12 0.0012 0.0003 
Combination 
sand, gravel and 
cohesive 
5.25 0.35 0.00 0.0000 0.0000 
Cohesive Soil 3.50 0.26 0.08 0.0151 0.0011 
Highly Organic 
Soils 6.00 0.40 0.12 0.0016 0.0016 
Length of 
Tunnel 
Short l (L < 
3000m) 7.50 0.52 0.09 0.0000 0.0016 
Medium Length 
(3000 m < L < 
6000m) 
6.00 0.39 0.07 0.0001 0.0002 










7.80 0.44 0.12 0.0000 0.0014 
Partially Below 
Water Table 5.20 0.36 0.10 0.0027 0.0000 
 Submerged in 
water 6.30 0.50 0.14 0.0021 0.0053 
TOPSIS weighted standardized 
decision matrix Gripper TBM 















 Micro Tunneling 
(R < 5m) 4.90 0.37 0.04 0.0002 0.0000 
Average 
Tunneling (5m < 
R < 12m) 
6.30 0.40 0.04 0.0000 0.0000 
Large Opening (R 
> 12m) 
8.00 0.49 0.05 0.0000 0.0006 
Depth of 
Tunnel 
Very Deep (D > 
200 m) 7.40 0.46 0.06 0.0000 0.0003 
 Average Depth 
(20 < D < 200m) 6.20 0.41 0.05 0.0000 0.0001 
Almost Ground 





Rock 8.00 0.46 0.14 0.0003 0.0073 
Igneous Rock 9.00 0.53 0.16 0.0000 0.0155 
Metamorphic 
Rock 9.00 0.55 0.17 0.0000 0.0123 
Sand and Gravel 7.00 0.40 0.12 0.0012 0.0003 
Combination 
sand, gravel and 
cohesive 
4.50 0.30 0.00 0.0000 0.0000 
Cohesive Soil 2.00 0.15 0.04 0.0245 0.0000 
Highly Organic 







Short l (L < 
3000m) 4.90 0.34 0.06 0.0015 0.0001 
Medium Length 
(3000 m < L < 
6000m) 
7.00 0.46 0.08 0.0000 0.0007 
Long  (L > 





7.20 0.41 0.11 0.0002 0.0008 
Partially Below 
Water Table 5.40 0.37 0.10 0.0023 0.0001 
 Submerged in 
water 4.20 0.33 0.09 0.0086 0.0007 
TOPSIS weighted standardized 
decision matrix Mix Shield TBM 















 Micro Tunneling 
(R < 5m) 5.00 0.38 0.04 0.0002 0.0000 
Average 
Tunneling (5m < 
R < 12m) 
6.60 0.41 0.05 0.0000 0.0000 
Large Opening (R 
> 12m) 
7.30 0.45 0.05 0.0000 0.0004 
Depth of 
Tunnel 
Very Deep (D > 
200 m) 6.40 0.40 0.05 0.0001 0.0001 
 Average Depth 
(20 < D < 200m) 6.30 0.41 0.05 0.0000 0.0001 
Almost Ground 
Level (D < 20m) 





Rock 6.00 0.34 0.10 0.0026 0.0026 
Igneous Rock 6.00 0.36 0.11 0.0028 0.0051 
Metamorphic 
Rock 6.00 0.37 0.11 0.0031 0.0031 






sand, gravel and 
cohesive 
7.00 0.46 0.00 0.0000 0.0000 
Cohesive Soil 5.00 0.37 0.11 0.0080 0.0045 
Highly Organic 
Soils 5.00 0.34 0.10 0.0037 0.0004 
Length of 
Tunnel 
Short l (L < 
3000m) 4.30 0.30 0.05 0.0022 0.0000 
Medium Length 
(3000 m < L < 
6000m) 
6.40 0.42 0.08 0.0000 0.0004 
Long  (L > 





8.10 0.46 0.13 0.0000 0.0018 
Partially Below 
Water Table 6.25 0.43 0.12 0.0010 0.0006 
 Submerged in 
water 3.70 0.29 0.08 0.0107 0.0002 
TOPSIS weighted standardized 
decision matrix EPM Shield TBM 















 Micro Tunneling 
(R < 5m) 4.80 0.37 0.04 0.0002 0.0000 
Average 
Tunneling (5m < 
R < 12m) 
6.90 0.43 0.05 0.0000 0.0000 
Large Opening (R 
> 12m) 
7.10 0.44 0.05 0.0000 0.0003 
Depth of 
Tunnel 
Very Deep (D > 
200 m) 6.30 0.39 0.05 0.0001 0.0001 
 Average Depth 
(20 < D < 200m) 6.60 0.43 0.06 0.0000 0.0001 
Almost Ground 
Level (D < 20m) 









Rock 6.00 0.34 0.10 0.0026 0.0026 
Igneous Rock 6.00 0.36 0.11 0.0028 0.0051 
Metamorphic 
Rock 5.00 0.31 0.09 0.0055 0.0014 
Sand and Gravel 7.00 0.40 0.12 0.0012 0.0003 
Combination 
sand, gravel and 
cohesive 
8.00 0.53 0.00 0.0000 0.0000 
Cohesive Soil 9.00 0.67 0.20 0.0000 0.0245 
Highly Organic 
Soils 8.00 0.54 0.16 0.0000 0.0065 
Length of 
Tunnel 
Short l (L < 
3000m) 4.40 0.31 0.06 0.0020 0.0000 
Medium Length 
(3000 m < L < 
6000m) 
6.30 0.41 0.07 0.0001 0.0003 
Long  (L > 





5.40 0.31 0.09 0.0018 0.0000 
Partially Below 
Water Table 7.90 0.54 0.15 0.0000 0.0031 
 Submerged in 
water 8.40 0.66 0.19 0.0000 0.0142 
TOPSIS weighted standardized 
decision matrix Single Shield TBM 















 Micro Tunneling 
(R < 5m) 5.30 0.40 0.04 0.0001 0.0000 
Average 
Tunneling (5m < 
R < 12m) 
6.70 0.42 0.05 0.0000 0.0000 
Large Opening (R 
> 12m) 







Very Deep (D > 
200 m) 6.50 0.41 0.05 0.0001 0.0001 
 Average Depth 
(20 < D < 200m) 6.40 0.42 0.05 0.0000 0.0001 
Almost Ground 
Level (D < 20m) 





Rock 9.00 0.51 0.15 0.0000 0.0106 
Igneous Rock 8.00 0.47 0.14 0.0003 0.0114 
Metamorphic 
Rock 8.00 0.49 0.15 0.0003 0.0085 
Sand and Gravel 6.00 0.34 0.10 0.0026 0.0000 
Combination 
sand, gravel and 
cohesive 
4.50 0.30 0.00 0.0000 0.0000 
Cohesive Soil 3.00 0.22 0.07 0.0180 0.0005 
Highly Organic 
Soils 4.00 0.27 0.08 0.0065 0.0000 
Length of 
Tunnel 
Short l (L < 
3000m) 4.80 0.34 0.06 0.0016 0.0000 
Medium Length 
(3000 m < L < 
6000m) 
6.70 0.44 0.08 0.0000 0.0005 
Long  (L > 





7.70 0.44 0.12 0.0000 0.0013 
Partially Below 
Water Table 5.50 0.38 0.11 0.0021 0.0001 
 Submerged in 
water 3.00 0.24 0.07 0.0142 0.0000 
 
